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� Major Accomplishments: 
 
1. The MCID-Iraq Project Office  

 
• On January 01,2004, office space was rented at the Jiyan Hotel – Dohuk. The Office set-up was 

completed, including  furniture and installation of the computers and network connections. Three local 
office  staff, Finance Assistant, Admin Assistant and Information Officer, were recruited 

 
• We are in the process of preparing a website for the Consortium under address www.mcidiraq.org, 

which will be updated by the responsibilities of the information officer. The web site will have 
information on the University of   Mosul, MCIDs, its partners, all HEAD Institutions , as well links to 
the USAID and the CPA. The site will be ready and functional in the end of February 2004. 

 
2. The University of Mosul: 
 
• On January 04,2004, a team from the Mosul University paid a visit to MCID office at Jiyan Hotel, and 

they were introduced to MCID Locally recruited Staff.   
The Team  consisted of  the following: 
1. Dr. Nizar Qibi _Dean of the 2nd College of Medicine, Project Coordinator. 
2. Dr.  Samim Dabagh  _ Dean of the 1st College of Medicine.  

. 
• On January 09,2004, a working session was held at Jiyan Hotel with  University of Mosul’s Project 

Steering Committee which consisted of:- 
 

1.   Dr. Nizar Qibi _Dean of the 2nd College of Medicine, Project Coordinator. 
2.   Dr.  Samim Dabagh  _ Dean of the 1st College of Medicine.  
3. Dr. Mohammad Alayla_ Dean of College of Engineering. 
4. Dr. Abdel Alhaq Abdel Almajeed _ Dean of College of Dentistry. 
5. Dr. Subhi Hussein Khalaf _ Dean of College of Nursing. 
  
During the retreat, the following points were reviewed: - 

- Revising and discussing the major items of the initial draft needs assessment that were 
submitted to MCID last week. 

-The requirements that UM need to address prior to the MCID’s needs assessment team 
scheduled visit.                

-.Developing a schedule for the activities to be  conducted  by the assessment team.  

 
3. Dohuk University: 

 
• On January 04, 2004, a meeting was held with the Vice President for Scientific Affairs of Dohuk 

University,  Dr. Amad Salih, and later the President Dr. Ismat Mohammed joined the meeting. They 
submitted a letter of confirmation expressing the  university’s willingness to form a  partnership with 
our Consortium. And, we received a list of draft proposals and priorities in public Health and Sanitation 
from the College of Medicine. 
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4.  The Assessment Team Visit: 

The team which arrived in Dohuk  on Monday January 12 ,2004 was comprised of  the following: 

� Dr Gail Hughes- the University of Mississippi Medical Center 

� Dr. Daniel Sarpong, Jackson State University 

� Dr. Kathie Stromile Golden, Project Coordinator- MCID 

 

• The following activities were conducted the tean’s visit: 

• on January 13, 2004: 

 
• The team paid a visit to Dohuk University and  met with the President Dr. Asmat M. Khalid, 

who welcomed them in Dohuk and  discussed the weak points of the University. His 
comments revealed that they are eager to embrace to have the modern technology and 
teaching in the university, he explained to them the kind of relationship between both Dohuk 
and Mosul universities. His vision suggested to open a new college (humanity college) and 
he needs MCID to support the idea. 

 
• The team met the Dean of Dohuk Medicine College, who briefed them about the college and 

explained the major needs of the college. The team toured the facility, including Internet 
access rooms used by the students and classrooms.   

 
 
• The team visited Dohuk Azady Hospital, where they met the General Director, Dr. Arif and 

his Deputy, Dr. Sabir. The team was briefed on the hospital’s capacity and the need for basic 
medical equipments, workshops and course training for  nurses.   

 
• There was a meeting with the Deans of University of Mosul’s Medical and Engineering 

Colleges, Dr. Samim Al-Dabbagh, Dr. Nizar Alqibi and Dr. Mohammad Alayla. They 
outlined the university’s major and urgent recovery needs, retooling the faculty and 
replacement of the destroyed equipments and textbooks. 

 
January 14, 2004 
 
• The team visited University of Mosul Medicine College to meet  with Dr. Samim Al-Dabbagh, and 

to tour the laboratories and libraries. The team suggested that MCID will work on furnishing the 
new building of the mentioned College, under the recovery component of the Head Project . 

January 15, 2004 
 
• The team visited Dohuk Health Department, where they met the General Director, Dr. Abdullah 

Saeed, Dr. Sarwer Sadiq, Manager of Planning Department, and Dr. Lumma Hazim, Head of 
Prevention Department. There was a discussion needed assessments for each section in the above 
mentioned center. 

 
• The team met the President of Mosul University, who welcomed the team and expressed his 

willingness to work with MCID.  Later the team visited the Engineering College, the Water 
Sanitation laboratories, Environmental Laboratories and the Central Library.  

 
January 16, 2004     
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• There partners held  a work session at the Jiyan Hotel. Among the attendees were the University of 
Mosul’s Project Steering Committee and professional staff, MCID office staff and the assessment 
team members.   Agenda items included the following: 

 
� Review  of the draft Memorandum of Agreement. 
� Prioritizing the major needs of the University 
� Revising the needs assessment survey developed by the team. 
� Review of Faculty Survey. 
� Discussion of specific scope of work (work plan).  
� MCID website Development 
� Confirmation of University’s of Mosul’s academic calendar year 
� Conferences/Workshops/Seminars/Refresher Courses (Regional and International) 
� Mini-Grant Criteria  

January 17, 2004 
 

• The team met with the Dean of Mosul Nursing College, Dr. Subhi Hussein Khalaf, who indicated 
that the faculty needed some refresh courses, trainings. Later, they toured the library, classrooms and 
laboratories. 

January 18, 2004 
•  The team had  meetings with the Dean of Dohuk Technical Institute, Mr. Jamal Tahir and Head of 

Nursing Department, Ms. Adla Tawfiq, and the Lecturer, Mr. Sardar Abdullah. Major needs were 
discussed.  After which, there was a tour of the laboratory used for practical lessons, library and 
computer lecturers room.    

January 19, 2004 
Drs. Hughes and Sarpong departed for Mississippi. 
 

• The Faculty Survey (600 copies) was sent to the University of Mosul to be distributed amongst the 
faculty of the participating colleges. The survey was collected on Saturday, January 24th.  The 
survey will be coded and analyzed in the States. The results should be available during the second 
half of February 2004. 

 
January 21, 2004 
• The MCID team visited the Amideast Office in Irbil. During the visit, many issues such as 

standardized tests, English as a Second Language and English for specific purposes (e.g. nursing, 
engineers and  medical doctors) were discussed. 

 
January 24, 2004 
 
• Dr Kathie Stromile and the MCID team visited Mosul University and met with Director of the 

Printing services Department to discuss urgent needs of the University Press. The team also visited 
the project office space at the university, which is located in the same building as the Office of the 
President. 

 
Civil Society NGOs 

January 25, 2004  
• Meeting a delegation representing  Asseryian Woman Association at the MCID – Iraq Office.n  
A letter of partnership with MCID to be submitted by the AWA by the end of the month . 

 
January 26th, 2004  
• Meeting A delegation representing the Kurdish Women Union at the Dohuk University President’s 

Office. 
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January 28th, 2004 
• Meeting a delegation from the Kurdish Women Union(KWU)  at the MCID – Iraq Office.  A letter 

of partnership was submitted by KWU  to MCID. 
 
 
Procurement  
A set of meetings were held and contacts were initiated with local and regional vendors. 

• On Jan 19th, 2004   a meeting was held with a British-based vendor called Prime Vendor. The 
meeting took place at the MCID Office-Iraq attended by Dr Kathie and Ghaleb Akari. 

• On Jan 27th, 2004,  MCID contacted a Medical Supplies company in Dubai which has a branch 
office in Baghdad. The company showed interest in receiving bid document. 

• On Jan 28th, 2004, a meeting was held with a Turkish company representative doing business with 
the University of Mosul at the MCID Office – Iraq 

• On January  31, 2004, MCID-Iraq initiated contacts with two local vendors (DILSAD and 
HLABJA). 

• A communication was initiated by MCID-Iraq 
 
 
Activities for the Next reporting Period 

• The modified work plan submitted to the USAID  to be negotiated and approved 
• The modified plan is submitted to the University of Mosul 
• On Feb 17th , 2004 the procurement specialist  and the COP will have s set of meetings with 

potential suppliers in Istanbul while they are heading back to Iraq from the States 
•  Feb 18-22 The Procurement specialist will be visiting northern Iraq, to identify potential local 

vendors and be familiar with the local market and meeting the University of Mosul Representatives. 
• On Feb 23rd, 2004, The COP will attend the USAID/Iraq Chief-of-Party Meeting In Baghdad 
• The conducted assessment survey results will be disseminated. 
• The procurement bid document for the short list of needs of University Of Mosul is finalized. 
• The set up committee and preparation work for the World Water Day will continue 
• Coordinating the university of Mosul representatives’ visit to the US 
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HIGHER EDUCATION AND DEVELOPMENT PROJECT 
JACKSON STATE UNIVERSITY/MISSISSIPPI CONSORTIUM FOR 
INTERNATIONAL DEVELOPMENT AND UNIVERSITY OF MOSUL 

Cooperative Agreement No. :  RAN -A-00-03-00100-00 
Performance Monitoring Report 

February1-29, 2004 
 
The JSU/MCID HEAD Project  continued to make progress toward completion in 
November 2003.  Contained herein is a listing and discussion of major accomplishments 
for February 2004.  
 
 The report is divided into two sections: Part I contains a list of the achievements for the 
month followed by a description for each accomplishment. Part II contains a list of 
activities to be undertaken in March. 
 
PART I PROJECT ACCOMPLISHMENTS DURING REPORTING 

PERIOD 
 
A.  List of Accomplishments 
 

• The procurement specialist visit to Iraq 
• Interviewing more than 20 local supplies for Medical Equipments, Computers 

and construction. 
• The preparation for the World Water Day continues. 
• Receiving letters of partnerships from the   Kurdish  Women Union. 
• Interviewing Some Turkish companies in Istanbul-Turkey. 
• Attending the COP Meeting in Iraq. 
• Signing the Memo of Understanding between the University of Mosul and the 

MCID. 
• Launching the initial version of the Project website. 
• Revising the Work plan in accordance with the comments received from the 

USAID Baghdad. 
• Holding meeting with the USAID Health Officer in Baghdad 
• Holding meetings with the Ministry of Health officials in Baghdad 
• Working on Sending 5 participants  from the colleges of Medicine and Nursing   

to the Diabetes Conference in Egypt in March 
• Revising a Doctoral Thesis for a PHD student from the College of Medicine -

University of Mosul. 
• Submitting a proposed curricula plan for the College of Nursing 
• Submitting a list of Instructional Video material for the University of Mosul to 

be revised prior to purchase. 
• Developing a mini-grant form    
• The UM identified 4 participants for the TRAIN Program which will be held in 

the US in June 2004. 
• Identifying the Office space at the University of Mosul 
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B.   Description of Accomplishments 
 

1. The Revised Work Plan: 
• The JSU/MCID team submitted two revisions of the Project Work Plan to the 

USAID Baghdad through which all their comments were addressed.  
• A meeting between the COP and the USAID CTO Mrs. Jessica Jordan and Ms 

Nuzhat Ahmad  was held  to discuss the MCID work plan in the USAID Office at 
the Convention Center in Baghdad on February 24. 

• A meeting between the COP with the USAID Health officer, Dr Leslie Perry and 
Ms Nuzhat Ahmad was held to discuss the work plan in the USAID Office at the 
Convention Center in Baghdad on February 24. 

• Two meetings were held with some officials from the Iraqi Ministry of Health in 
Baghdad on February 25. The first meeting was held with the Deputy Director of 
the Preventive and Primary Health Care Directorate. The second meeting was 
held with the  Deputy Director  of the Planning and Medical Education. The main 
components of the HEAD project were discussed. The main issues of the 
proposed draft of the Ministry of Health Strategic plan for the Nursing Sector in 
Iraq were also discussed during those meetings. 

 
2. The Project Procurement: 
 

The procurement process continues. The following steps were carried out in 
February: 

• Two meetings were held with the Procurement team and the COP  in Woodbridge, 
VA as part of the preparation for the procurement specialist Mr. Bryan Cordray’s 
visit to Iraq for the period Feb 15th  till Feb 26th . 

• Conducting Two interviews with two potential  vendors in  Istanbul Turkey  
• Developing a structured interview form for collecting data during the in the 

interviews with the local vendors. 
• Interviewing more than 20 local Iraqi vendors by the procurement specialist and 

the MCID’s team in Iraq. 
• The Procurement specialist did field visits to the University of Mosul and some 

furniture and computer stores in the North of Iraq. 
• The procurement specialist held a meeting with the procurement team from the 

University of Mosul at the MCID office on February 26. 
 
3. Memo Of Understanding 

 
The official Memo of understanding between MCID and the University of Mosul was 
finalized on February 23, 2004.Both parties signed off the MOU. 
 

4. World Water Day(WWD) 
The preparations for the World Water Day Continue. The following activities were 
conducted in February: 
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• A coordination committee was established from different departments 
supervised by Dr Mohammad Alyla, the Dean of College of Engineering. 

• The WWD committee held its first meeting on February 26 . This meeting 
was attended by the COP and the Project information Officer. During the 
meeting, many issues were discussed such as:  type of activities, duration, 
local partners, location, media, responsibilities and the cost. 

• The MCID team prepared a proposed budget for the activities after contacting 
some suppliers in the North.  

 
5. The Project Web Site 

A local web designer is subcontracted to build the website. The initial design of 
the HEAD project web site was completed. It is now up and running under 
www.mcidiraq.org . The data on the University of Mosul is in the analysis and 
classification phase. Once it is completed, it will posted. The site will provide 
information on the project and a web-based newsletter will be inaugurated very 
soon. The site has links to the USAID Website. 

 
6. COP meeting in Baghdad 

The MCID‘s COP attended the meeting of the USAID’ COPs in the Green Zone 
in Baghdad on February 23.The following topics were discussed: 

• USAID’s role in the 2004 Supplemental 
• Transition form CPA to Embassy 
• Year 1 Evaluation 
• Contract completion and close  
• Security issues 
• Destination Baghdad Expo  
• Identification cards and badges 

 
 

7. The Diabetes Conference Cairo Egypt 
The University of Mosul identified 5 candidates for the Diabetes Conference that will be 
held in Cairo Egypt in the period 23-26 of March. . The participants are from the colleges 
of Medicine and Nursing. Registration and travel arrangement are under way. 
 
 

8. The PHD Dissertation  revision 
 
As par of the effort to enhance the university partnership between JSU/MCID and the 
UM, Dr Gail Hughes revised a PHD student’s dissertation from the College of Nursing. 
He comments were submitted to the Project steering Committee on February 22nd. 
 

9. Analyzing the Training Assessment Survey 
The MCID team in the States is working on analyzing the training needs assessment 
survey and the dissemination of the results is under way. 
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10. Mini Grant 
• Developed a grant form and procedures. The UM approved the grant  

form . 
• We initiated the process with the UM by selecting one PHD student (Dr. 

AbulAziz Ahmad Aziz ) from the 1st Medical College. Work is under way 
on this mini grant 

 
11. TRAIN Program Preparation 

This 9-week training activity  will be held in Jackson , MS in June. 
• 4 candidates form the College of Nursing have been identified. Two PHD 

students and two faculty members.  
• The registration application are filled. 
• Visa Processing is under way. 

 
12. Project Office at the University of Mosul 

A meeting was held with Dr Nizar and Dr Sammim from the Project Steering Committee 
on February 22nd. The Project office location, functions and staffing were discussed. The 
office will be located in the first floor in the university main building. The budget and 
procurement  for the set up is under way. 
 

13. Curriculum and Instructional Development 
• The MCID responded to the request of the College of Nursing for providing 

them with a complete description for the College of Nursing  of the University 
Of Mississippi . The document was prepared and submitted to project steering 
committee on February  22nd.   

•  A list of available medical  audio-visual library of the University of 
Mississippi Medical School was submitted to the Project steering committee 
on February 22nd. This list is to be studied by the university so as to procure it. 

 
 
PART II.   ACTIVITIES TO BE UNDERTAKEN IN MARCH 
 
Activities to be undertaken during the next reporting period include: 
 

• Following up  with the USAID regarding the  Work Plan approval 
• World Water Day March 22nd 
• The 5 participants from the University Of Mosul attending the Diabetes 

Conference in Egypt 
• A team from MCID visiting the University of Mosul specializing in IT and 

Sanitation. 
• Signing a partnership agreement with the Iraq Red Crescent. 
• Setting up a partnership committee between the University of Mosul, 

University of Dohuk and the Nursing Institute. 
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• Initiating the assessment work on the IT infrastructure of the University of 
Mosul utilizing the expertise of the MCID visiting expert. 

• Conducting short courses on Sanitation at the college of engineering at the 
University of Mosul. 

• Disseminating the training needs assessment survey conducted in January. 
• Issuing the Requests for Proposal for the procurement of commodities for the 

University of Mosul. 
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HIGHER EDUCATION AND DEVELOPMENT PROJECT 
JACKSON STATE UNIVERSITY/MISSISSIPPI CONSORTIUM FOR 
INTERNATIONAL DEVELOPMENT AND UNIVERSITY OF MOSUL 

Cooperative Agreement No. :  RAN -A-00-03-00100-00 
Monthly Report 

March 1-31, 2004 
 

 
Jackson State University/Mississippi Consortium for International Development is pleased to 
submit this monthly report to USAID/Iraq.  Through the HEAD award, JSU/MCID, other U.S. 
partners, and the University of Mosul (UM) have undertaken activities that facilitate 
achievement of goals and objectives included in the Recovery, Retooling and Revitalizing the 
University of Mosul project.   
 
The project principally addresses the areas of public health, sanitation, nursing and community 
outreach as sectors through which to enhance the University of Mosul’s leadership role in a new 
Iraq.  Contained herein is a listing and discussion of major accomplishments for February 2004.  
The report is divided into two sections: Part I contains a list of the achievements for the month 
followed by a description for each accomplishment. Part II contains a list of activities to be 
undertaken in March. 
 
PART I PROJECT ACCOMPLISHMENTS DURING REPORTING 
  PERIOD 
 

A. List of Accomplishments 
• Revised Work Plan and Budget Approved by USAID/Baghdad 
• Set-up and Staffing of Project Office at UM 
• MCID/Iraq filled Information Officer Position 
• Initiated and Finalized Preparations for World Water Day Activities 
• Completed Travel Arrangements and Conference Registration for UM Faculty 

attending 8th Pan-Arab Diabetes Conference 
• Initiated and Completed Travel Arrangements for Dean of Nursing’s participation 

in the Annual Meeting of Scientific Association of Arab Nursing Faculties in 
Amman, Jordan 

• MCID’s COP met with Iraqi Red Crescent Society Representative 
• JSU/MCID and Benetech Team Members Visited UM and Dohuk Technical 

Institute 
• UM Information Technology Infrastructure Assessment Completed 
• MCID’s Chief of Party met with USAID Northern Region Program Assistant 
• MCID’s COP met with USAID CTO in Baghdad and USAID/Baghdad Office 

Manager 
• Modification of Cooperative Agreement submitted to USAID/Baghdad 
• UM faculty and student completed and submitted applications for TRAIN 

program 
• Preliminary Faculty Survey Results Disseminated 
• Three Seminars Conducted at the University of Mosul and University of Dohuk 
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• COP met with Major Wayne Bowen 
 
B.   DESCRIPTION OF ACCOMPLISHMENTS 
 

1. Revised Work Plan and Budget Approval 
 
On March 2, 2004 USAID/Baghdad approved JSU/MCID’s revised Work Plan and 
Budget.  Revisions included additional information pertaining to the relationship between 
project activities and the Ministry of Health’s Strategy; the community outreach 
component of the project; and TRAIN. 
 

2. Set-up and Staffing of Project Office 
 

During a meeting between MCID’s Chief of Party and UM’s Project Coordinator, Dr. 
Nizar, it was agreed that the Project Office would be equipped and furnished after the 
completion of minor renovations.  The office has been furnished and equipped with a 
computer, printer and fax machine.  UM will assign one full-time staff person to assist 
with project activities. 

 
3. Information Officer Position Filled 
 

MCID/Iraq hired a new Information Officer, Mr. Yasser, to replace Mrs. Basima Yousif, 
whose resignation became effective March 4, 2004. 

 
4. Preparations for World Water Day Activities 

 
The World Water Day Committee, comprised of MCID COP, Ghaleb Akari; UM Project 
Coordinator, Dr. Nizar; and Drs. Mohammad Alayla, Sati Alrawi, Thair Attai, Tariq 
Ahmed, Suhaila Najeeb and Hassan Alallaf,  held a series of planning meetings (March 
1st, 6th, 7th, 18th and 20th), which included discussions and decisions about activities, 
publicity, presentation of subject matter, fact sheets, maps and budget.  Posters, stickers, 
pens and mugs were designed and distributed to publicize the event.  A series of  
questions to be used in a competition, as well as a booklet containing a synopsis of the 
day’s events and fact sheet entitled “Do You Know?” were designed and disseminated.  
MCID’s COP invited representatives from the CPA and other USAID contractors to the 
event.  World Water Day Activities were conducted on March 22, 2004.  The event was 
quite successful and was covered by the media. 

 
5. Travel Arrangements for UM Faculty attending 8th Annual Pan-Arab Diabetes 

Conference 
 

MCID’s COP and Project Coordinator completed travel arrangements, which included 
purchase of airline tickets, hotel accommodations, conference registration and ground 
transportation for four UM faculty and one graduate student to attend the 8th Pan-Arab 
Diabetes Conference, March 22-26, in Cairo Egypt.  The COP held a pre-departure 
meeting to share information pertaining to financial documentation for travel 
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expenditures, hotel arrangements and trip reports that were to be submitted by each 
participant. 

 
6. Travel Arrangements for UM Dean of Nursing 
 

UM’s Dean of Nursing, Dr. Subhi Khalaf , traveled to Amman, Jordan,  March 18, 2004, 
to participate in the annual meeting of the Scientific Association of Arab Nursing 
Faculties.  Among the issues addressed during the meeting were academic cooperation, 
association and executive committee membership, and preliminary plans for holding the 
Association’s first conference in 2006.  The Dean also met with representatives from 
Alzaitouna University, Jordan; Alexandria University, Egypt; and the American 
University, Lebanon to discuss faculty exchanges, collaborative research and curriculum 
development. 

 
7. COP’s Meeting with Iraqi Red Crescent Society Representatives 
 

On March 2, 2004, the COP paid a visit to the Iraqi Red Crescent Society’s (IRCS) office 
to meet with Drs.  Hazim Abdullah and Samira Dhanon.  During the meeting, Dr. Hazim 
provided an overview of IRCS’ activities and its relationship with the International 
Committee; the role of the IRCS in the Mosul area; and its relationships with the regional 
health and nursing sector.  There was a discussion of collaboration between IRCS and the 
JSU/MCID HEAD project. 

 
8. JSU/MCID Team’s Visit to Iraq 
 

A JSU/MCID team comprised of Dr. Mahmoud Manzoul, Chair of JSU’s Department of 
Computer Engineering; Mr. Mohammad Yassin, Head of Metal and Metals 
Manufacturing Branch of the Office of Pollution Control for the Mississippi Department 
of Environmental Quality; and Mr. Miguel Cruz, Network Specialist, Benetech visited 
Iraq.  During the visit the team: 

• Met with UM President, Dr. Sadullah Tawfiq; 
• Made a preliminary assessment of the Central Library; 
• Explained Benetech’s role in the project; 
• Met with Dr. Khalil Saif, Head of the UM Computer Center; 
• Toured the Computer Center; 
• Visited the Engineering Department’s Environmental Laboratories to discuss 

needs and challenges; 
• Met with Dr. Ali Falih of the College of Engineering to discuss the IT 

infrastructure, Internet Laboratories, and libraries; and 
• Visited Dohuk Technical Institute and toured the Nursing Institute, Library and 

Internet facility. 
 
On March 18, Mr. Yassin met with the Head of the Environmental Research Center at 
UM to discuss the waste water treatment in and around Mosul, graduate students’ 
research projects and textbook, journal and e-book needs. 
 



 5

8. IT Infrastructure Needs Assessment 
 

Drs. Mahmoud Manzoul, JSU College of Engineering and Basil Saied, Amin Abbosh, 
Basil Mahmood, Bayez Alsulaivanie, Khalil Alsaif, and Akram Alsaati of UM’s College 
of Engineering conducted  an IT Infrastructure Assessment.  The Team agreed that UM 
will provide MCID with a database of UM IT professionals, and three estimates for 
installing fiber optic cable for the purpose of connecting UM’s main campus. 

 
9. COP’s Meeting with USAID Northern Region Representative 
 

On March 14, 2004, MCID’s COP met with Mr. Shakir W. Shakir, USAID Northern 
Region Program Assistant.  The COP was briefed on projects that are being implemented 
by other USAID partners and USAID’s reporting requirements for the JSU/MCID HEAD 
project. 

 
10. COP’s Meetings with USAID CTO and Office Manager 
 

On March 17, 2004, Ghaleb Akari, COP, met with Ms. Seita Darwish, Office Manager, 
USAID Baghdad, to submit and review three visa applications for UM faculty and one 
student, who are to travel to Mississippi to participate in the TRAIN program.  These 
applications were to be signed by Ambassador Richard Jones and submitted to the U.S. 
Consulate for processing.  A meeting between the COP and Ms. Jessica Jordan, CTO, 
was held on March 18, 2004.  Ms. Jordan was briefed on current project activities and 
provided with items that were procured for World Water Day.  There was also a 
discussion of security issued faced by MCID/Iraq staff and visitors from the U.S. 

 
11. Modification of Cooperative Agreement 
 

JSU/MCID submitted the required Modification of Agreement documents to 
USAID/Baghdad.  Included in the Modification were the signed agreement, a revised 
work plan and budget.  The revised work plan contains an activities matrix that provides 
information pertaining to future activities and associated costs.   

 
12. Completion and Submission of TRAIN Applications 
 

Four individuals from UM College of Nursing completed applications for the TRAIN 
program, which is scheduled for May 25-July 31, 2004 in Jackson, Mississippi.  
Completed application packages were submitted to MCID’s home office on March 19, 
2004.   

 
13. Dissemination of Faculty Survey Preliminary Results 

 
Dr. Daniel Sarpong provided preliminary results of the Faculty Survey.  The 
results indicate UM faculty’s interest in refresher courses and training.  Listed below are 
topical areas and corresponding percentages of faculty requesting courses.    

• Development of Research Manuscripts - 26.5% 



 6

• Grant Writing - 9.6% 
• Data Collection and Analysis - 44.0% 
• Research Methods - 50.0% 
• Bridging Practice and Research - 32.6% 
• Basic Epidemiology - 7.2% 
• Developing Online Courses - 34.4% 
• Basic Biostatistics - 15.5% 
• Clinical Epidemiology - 17.6% 
• Demography - 4.1% 
• Scientific Presentation - 32.1% 
• Scientific Writing - 30.3% 
• Discipline-Specific English - 14.8% 
• Curriculum Development - 17.9% 
• Instructional Technology - 23.9% 
• Online Course Development - 23.1% 
• Healthcare Administration - 12.4% 
• Health Information - 6.6% 
• Health Systems - 11.4% 
• Primary Health Care - 13.4% 
• Maternal and Child Health - 12.2% 
• Occupational Health - 9.7% 
• Nursing-Patient Care - 6.2% 
• Community Outreach - 8.0% 
• Computer-Aided Design - 49.3% 
• Computer Modeling - 46.2% 
• Geographic Information System - 9.7% 
• Risk Assessment Management - 19.0% 
• Interdisciplinary Approach to Medicine and Technology - 12.1% 

 
The top five topical areas for the medical, dentistry and nursing colleges are: 

• Research Methods 
• Computer-Aided Design 
• Data Collection and Analysis 
• Bridging Practice and Research 
• Computer Modeling 
 

In terms of ranking these courses, the top five are: 
• Bridging Practice and Research 
• Developing Online Courses 
• Data Collection and Analysis 
• Research Methods and Development of Research Manuscript 
• Computer-Aided Design 

   
 



 7

13. Seminars at UM and UD 
 
Mr. Mohammad Yassin, Head, Metal Manufacturing Branch for Pollution Control, 
Mississippi Department of Environmental Quality, conducted three seminars for UM and 
UD Colleges of Engineering (March 24, 25 and 27, 2004).  The seminars, entitled An 
Overview of Major U.S. Environmental Laws, Rules and Regulations; Training for 
Environmental Engineering Graduate Students and Wastewater Treatment Processes, 
were three hours each.  A total of 59 faculty and students participated. Mr. Yassin 
provided training manuals for UM (16) and UD (16). 

 
14. COP’s Meeting With Major Wayne Bowen 
 

MCID COP met with Major Wayne Bowen, Higher Education Chief, 416th Civil Affairs 
Battalion, in Mosul.  During the meeting, there was an exchange of information regarding 
MCID’s and the U.S. Military’s assistance to the University of Mosul.  It was agreed that 
whenever feasible, the two parties would coordinate activities.  There was also discussion 
of collaboration on providing a fiber optic cable link to the UM’s central campus main 
building. 

 
PART II.   ACTIVITIES TO BE UNDERTAKEN IN APRIL 
 
Activities to be undertaken during the next reporting period include: 

• Launch of mini-grants program; 
• Conduct refresher courses in scientific research for partnering institutions; 
• Procure instructional materials; 
• Prepare for the CSHOP program (identification of participants from the partnering 

institutions and submission of visa applications); 
• Finalize the procurement process for furnishing and equipping the main auditorium at the 

New Medical Building at the College of Medicine-University of Mosul; 
• Follow up with the visa processing for the participants of the TRAIN program; 
• Finalize the policies and procedures governing travel to regional and international 

conferences and workshops; and 
• Follow up with the IT infrastructure assessment plan. 
• Prepare and issue bids for equipment procurement 
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Jackson State University/Mississippi Consortium for International Development is 
pleased to submit this monthly report to USAID/Iraq.  Through the HEAD award, 
JSU/MCID, other U.S. partners, and the University of Mosul (UM) have undertaken 
activities that facilitate achievement of goals and objectives included in the Recovery, 
Retooling and Revitalizing the University of Mosul project.   
 
The project principally addresses the areas of public health, sanitation, nursing and 
community outreach as sectors through which to enhance the University of Mosul’s 
leadership role in a new Iraq.  Contained herein is a listing and discussion of major 
accomplishments for April 2004.  The report is divided into three sections: Part I contains 
a list of the achievements for the month followed by a description for each 
accomplishment. Part II contains a list of activities to be undertaken in May 2004. Part III 
contains a list of obstacles that impacts project progress. 
 
PART I PROJECT ACCOMPLISHMENTS DURING REPORTING 
  PERIOD 
 

A. LIST OF ACCOMPLISHMENTS 
• Launched Mini-Grants Program 
• MCID COP met with USAID/Iraq Representatives and University of Mosul 

Project Committee  
• MCID COP met with USAID/Iraq, University of Dohuk (UD) and Dohuk 

Technical Institute Representatives (DTI) 
• MCID COP met with Millennium Relief and Development Services 

Representative  
• MCID COP held a series of meetings with University of Dohuk administrators 
• MCID COP met with CMOC health representatives 
• MCID Administrative Assistant met with Kurdistan and Assyrian Women’s 

Union staff 
• MCID COP met with Dean of Dohuk Technical Institute 
• MCID COP held a series of meetings with UM Administrators 
• UMMC Project Director conducted five refresher courses at UD 
• UMMC Project Director and MCID COP met with TRAIN and CSHOP 

participants 
• Initiated the procurement solicitation process and received bid offers for 

furnishing and equipping main auditorium at UM College of Medicine 
• Developed draft of MOA for partnership between MCID and Dohuk Technical 

Institute 



• University of Dohuk President visited Jackson, Mississippi 
 

B. DESCRIPTION OF ACCOMPLISHMENTS 
 

1. LAUNCHED MINI-GRANTS PROGRAM 
 

During the month of April, the project Steering Committee received and evaluated 
51 Mini-Grant applications.  Each application was scored according to guidelines 
established during the previous month.  (See attachment 1 for guidelines).  

 
2. MCID COP MET WITH USAID/IRAQ REPRESENTATIVES AND UM PROJECT 

STEERING COMMITTEE 
 

On April 3, 2004, MCID COP hosted a meeting, which was attended by Ms. 
Nuzhat Ahmad, USAID Education Advisor; Mr. Shakir W. Shakir, USAID 
Regional Program Assistant; Dr. Nizar Qibi, Vice President University of Mosul; 
Dr. Samim Dabbagh, Dean College of Medicine; Dr. Abdulhaq Abdulmajeed, 
Dean College of Dentistry; Dr. Sati Alrawi, College of Engineering; Dr. Wadullah 
Shareef, College of Medicine; Mr. Yasser Mohammed, MCID/Iraq’s Information 
Officer; and Ms. Nariman Taiyb, Administrative Assistant MCID/Iraq.  Ms. 
Ahmad provided a briefing on USAID’s role in higher education generally and 
information pertaining to USAID’s goal as it pertains to re-invigorating and 
modernizing Iraq’s institutions under the Higher Education and Development 
program.  She shared the role and aim of each of the five HEAD partnerships. 
 
During the meeting, USAID representatives spoke to issues pertaining to 
extending the HEAD program beyond February 2005, increasing the number of 
refresher courses both inside and outside Iraq, involvement of both partners in 
preparation of the work plan for each partnership, delays associated with 
procurement of urgently needed items; providing UM with timelines for delivery 
of procurement items; expanding the HEAD partnerships to include all colleges 
and universities, and a review of benefits flowing from implemented activities. 
 
MCID’s COP discussed the role of MCID in the partnership between JSU/MCID 
and UM.  He briefed the attendees on plans for development of the IT 
infrastructure at UM and the possibility of involving other partners in the project.  
A list of courses and workshops to be conducted by the JSU/MCID team, and the 
process for improving libraries and furnishing and equipping the University’s 
main auditorium were provided.  The COP indicated that the procurement 
timeline and tentative delivery schedules would be provided for UM officials. 

 
3. MCID COP MET WITH REPRESENTATIVES OF USAID, UNIVERSITY OF DOHUK  

(UD), AND DOHUK TECHNICAL INSTITUTE (DTI) 
 

On April 4, 2004, 9:00 am, a team comprised of USAID/Baghdad Education 
Office, MCID/Iraq staff and CPA Dohuk toured DTI and met with the Assistant 



Dean of Nursing.  During the meeting there was a discussion of the role of 
USAID in the HEAD projects and the Memorandum of Agreement between 
MCID and DTI.  The Dean indicated that the Nursing Department is prepared to 
work with MCID to strengthen the Department in the areas of nursing and public 
health.  MCID’s COP noted that the partnership would include the provision of 
technical assistance through curriculum development, access to textbooks, 
journals and e-books, refresher courses and seminars for nursing faculties.  The 
tour included the Nursing Department, library and computer laboratories. 
 
At 10:30 am, the team visited UD and toured the Colleges of Engineering, 
Medicine and Agriculture.  In addition to visiting the various Deans’ offices, there 
were tours of laboratories and libraries associated with each college.  The team 
met with Dr. Asmat M. Khalid, President, and University of Hawaii 
representatives.  The purpose of this visit was to make a general review and 
assessment of laboratories and libraries for the various colleges and to explain 
partnership relationship.  Discussion focused on program integration and working 
collaboratively to avoid duplication, filling gaps in the University’s academic 
programs, feasible and efficient methods of assisting UD via library enhancement, 
curriculum development, access to instructional materials (books, journals), 
refresher courses and seminars, collaborative research and mini-grants.  Dr. 
Khalid requested more detailed information about each of the partnerships.   

 
4. MCID COP MET WITH MILLENNIUM RELIEF AND DEVELOPMENT SERVICES 

REPRESENTATIVE 
 

On April 6 (10:00 am-12:00 pm), the COP met with Dr. Lars Peschke, Director 
Medical Program MRDS.  Both parties briefed each other on the status of their 
respective projects.  MRDS indicated that they will work on providing some 
medical refresher courses for UD. 

 
5. MCID COP HELD A SERIES OF MEETINGS WITH UD ADMINISTRATORS 
 

On April 6, 2004, (1:00 –2:30 pm), the COP met with Dr. Asmat M. Khalid, 
President UD, to discuss the Memorandum of Agreement between MCID and 
UD, participation of UD faculties in the CSHOP, refresher courses, and Dr. 
Asmat’s visit to Jackson, Mississippi.  UD will select two participants for the 
CSHOP training and five participants for refresher courses scheduled for later in 
the month.   
 
On April 7, 2004, the COP met with UD’s College of Engineering Dean and a 
University of Hawaii representative.  The purpose of the meeting was to establish 
a base for sharing between the three institutions.  The COP indicated that MCID 
planned to provide the College of Engineering’s library with textbooks and 
scientific references focusing on water resources and sanitation, involve the 
college’s faculty in refresher courses and workshops per the MOA, which was 
under discussion.  The University of Hawaii representative indicated the need to 



develop justifications for supporting the Water Resources Department under their 
partnership with the College of Agriculture. 
 
On April 12, 2004, the COP met with UD’s College of Medicine Dean to discuss 
preparation of selected participants CSHOP forms. 
 
On April 17, 2004, the COP met with Dr. Asmat M. Khalid to discuss the main 
points of the project and participants for refresher courses and CSHOP. 
 
On April 27, 2004, the COP met with the Dean of the Engineering College to 
review the draft MOA between MCID, University of Hawaii and UD.  The MOA 
focuses on setup for an Internet laboratory and network that allows access for the 
College of Engineering.  It was agreed that the University of Hawaii’s 
contribution is not sufficient but can be considered a good first step, pending 
finalization of the MOA and discussions between the President and JSU/MCID 
representatives in Jackson. 

 
6. MCID COP MET WITH CMOC HEALTH REPRESENTATIVES 
 

On April 7, 2004, the COP met with Lt. Tim Connelly and SPC Christy White, 
Health Specialists from CMOC.  The purpose of the meeting was to discuss 
collaboration and coordination with MCID regarding public health.  The COP 
discussed JSU/MCID program and activities with UN, UD and DTI.  The COP 
informed Connelly and White that they can utilize MCID’s UM office when 
visiting Mosul.  The visitors invited the COP to attend CMOC’s weekly meeting 
with UM’s Deans. 

 
7. MCID ADMINISTRATIVE ASSISTANT MET WITH KURDISTAN AND ASSYRIAN 

WOMEN’S UNIONS STAFF 
 

On April 8, 2004, MCID Administrative Assistant, Nariman Taiyb, visited the 
Kurdistan and Assyrian Women’s Unions staff to provide an overview of the of 
the Community Sustainable Health Outreach Program (CSHOP), its objectives 
and Scope of Work.  One representative from each union has been invited to 
participate in the CSHOP training, which will be held in Jackson, MS in late July 
or early August. 

 
8. MCID COP MET WITH DEAN OF DOHUK TECHNICAL INSTITUTE  
 

On April 10, 2004, the COP met with the Dean of DTI to discuss preparation of 
the MOA between MCID and DTI’s Nursing Department and faculty 
participation in refresher courses and CSHOP. 

 
9. MCID COP HELD A SERIES OF MEETINGS WITH UNIVERSITY OF MOSUL 

ADMINISTRATORS 
 



On April 15, 2004, the COP met with Dr. Nizar Qibi, Vice President UM, to 
discuss the project and potential participants for CSHOP training.  The University 
will select four participants for the training.  The COP indicated that participants 
should be individuals other than those who attended the Diabetes Conference in 
Cairo (March 22-27) or the TRAIN participants.  The desire is to extend outside 
training opportunities to as many faculty members and graduate students as 
possible. 
 
On April 20, 2004, the COP visited UM to further discuss the TRAIN and 
CSHOP programs and refresher courses.  There was also a pre-departure meeting 
with the College of Nursing TRAIN participants, who were traveling to Amman, 
Jordan for visa interviews.  It should be noted that three of the four participants 
received visa clearance.  The fourth was rejected because of his gender, age and 
marital status (single). 
 
On April 26, 2004, (10:00 am), the COP met with the Vice President to discuss 
several issues.  Among these were:  Dr. Gail Hughes visit and refresher courses, 
faculty members nominated for CSHOP, and filming of sessions with Dr. Hughes.  
The Vice President was informed of Dr. Hughes desire to meet with potential 
CSHOP participants to provide information on relevant documents and other 
information needed for participation in the training.  The Vice President requested 
that all sessions be filmed for archiving and training of additional personnel.  
Thirteen books relevant to the content of refresher courses along with a set of 
reference books were delivered to the University. 
 
At 11:00 am, the COP met with the College of Engineering Dean and Head of the 
Environmental Research Center.  Among the topics discussed were: procurement 
of materials and equipment, the possibility of some of the faculty participating in 
JSU’s International Environmental Conference and the WEFTEC conference 
during September and October 2004.  The Dean inquired about the possibility of 
MCID funding a regional water conference as recommended by the World Water 
Day Committee. 
 
At Noon, the COP met with the Nursing College Dean and TRAIN participants to 
review preparations for the program and interviews with the U.S. Consulate in 
Amman. 
 
On April 30, 2004, the COP and UMMC Project Coordinator, Dr. Gail Hughes, 
met with Dr. Nizar Qibi, VP, to review the 56 mini grant applications and to 
discuss cost sharing.  Dr. Hughes also provided an overview of the refresher 
courses that she was conducing for UM, UD and DTI faculty and students. 
 

10. UMMC PROJECT DIRECTOR CONDUCTED FIVE REFRESHER COURSES AT UD 
 

On April 24, 2004, Dr. Gail Hughes conducted the first of five courses for faculty 
and students from UM, UD and DTI.  The course, entitled Grant Writing 



Strategies, focused on the nuts and bolts of pulling together a successful proposal 
and the overall submission process.  In attendance were 6 faculty members from 
UM, 3 from UD, 1 from DTI, and 1 individual for the Directorate of Health-
Dohuk. 

 
The second training course, Critiquing Research Articles, was conducted on April 
26, 2004, focused on critical/analytical assessments of research articles, books 
and other manuscripts.  This session was attended by 10 faculty members (6 UM, 
3 UD and 1 DTI). 

 
The third training course, Development of Scientific Abstracts and Manuscript 
Proposal Development, was geared toward enhancing participants’ 
research/scientific writing skills.  The session included discussions on the content 
and structure of abstracts and manuscript proposals.  Attending the session were 
10 faculty members from UM (6), UD (3) and DTI (1). 

 
On April 29, 2004, Dr. Hughes conducted the fourth and fifth training courses.  
The fourth session, Thesis/Dissertation Process for Graduate Students, was 
attended by 8 individuals from UM (5), UD (3) and DTI (1).  This session had as 
its focus the structure, content organization and stages of the thesis/dissertation 
process. 

 
The fifth and final training courses, Community Organizing and Community 
Building for Health, conducted on April 29, 2004 was attended by faculty 
members from UM (7), UD (2) and DTI (1). 
 

11. UMMC PROJECT DIRECTOR AND MCID COP MET WITH TRAIN AND CSHOP 
PARTICIPANTS 

 
On April 27, 2004, Dr. Hughes met with CSHOP participants.  Dr. Hughes 
provided information pertaining to the program’s phases and related events.  
Participants requested that a representative from the Iraqi Ministry of Health be 
allowed to participate in two phases of the program.  Participant acceptance forms 
were distributed, completed and submitted to MCID/Iraq.  There was a discussion 
of the need for virtual communication between the participants and MCID to 
facilitate the processing of travel documents and other programmatic 
requirements. The COP provided information pertaining to policies, procedures 
and requirements governing the issuance of U.S. visas. 

 
On April 29, 2004 Dr. Hughes, accompanied by the COP, met with TRAIN 
participants to review and finalize documents required for their travel to the USA.  
Dr. Hughes also provided a brief pre-departure orientation for the participants. 

 
12. INITIATED PROCUREMENT SOLICITATION PROCESS AND RECEIVED BIDS 

 
 



 
 

13. DEVELOPED A DRAFT MOA FOR THE PARTNERSHIP BETWEEN MCID AND 
DOHUK TECHNICAL INSTITUTE 

 
The first draft of the MOA, formalizing the partnership between MCID and DTI 
was completed and circulated for review/comments.  The MOA clearly identifies 
the Scope of Work and conditions governing the partnership.  The final draft 
should be signed and in effect by the end of May. 

 
14.  PRESIDENT OF DOHUK UNIVERSITY VISITED JACKSON, MS 

 
On April 27 and 28, 2004, Dr. Asmat M. Khalid had meeting with Dr. Ally Mack, 
Executive Director of MCID, Dr. Ronald Mason, President of JSU, Dr. Daniel 
Jones, Vice-Chancellor of UMMC, and Dr. Kathie Stromile Golden, MCID 
HEAD Project Coordinator.  During these meetings there were discussion of the 
HEAD project and UD’s inclusion in the implementation of activities, 
continuation of the partnership beyond the funding cycle and the critical needs of 
UD.   
 
Dr. Khalid had an opportunity to visit JSU’s e-Center and other facilities.  He also 
met with JSU’s Associate Vice President for Academic Affairs, Dr. James 
Madiralla; Vice President for Sponsored Research and Co-PI for the HEAD 
project, Dr. Felix Okojie; Chair of JSU’s Department of Computer Engineering 
and Co-PI of the HEAD project, Dr. Mahmoud Manzoul; and other MCID and 
JSU staff. 
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Jackson State University/Mississippi Consortium for International Development is pleased to 
submit this monthly report to USAID/Iraq.  Through the HEAD award, JSU/MCID, other U.S. 
partners, and the University of Mosul (UM) have undertaken activities that facilitate 
achievement of goals and objectives included in the Recovery, Retooling and Revitalizing the 
University of Mosul project.   
 
The project principally addresses the areas of public health, sanitation, nursing and community 
outreach as sectors through which to enhance the University of Mosul’s leadership role in a new 
Iraq.  Contained herein is a listing and discussion of major accomplishments for April 2004.  The 
report is divided into three sections: Part I contains a list of the achievements for the month 
followed by a description for each accomplishment. Part II contains a list of activities to be 
undertaken in June 2004. Part III contains a list of obstacles that affects the project progress. 
 
PART I PROJECT ACCOMPLISHMENTS DURING REPORTING PERIOD 
 

A. List of Accomplishments 
• Conducted evaluation of refresher courses  
• Collected and uploaded information for University of Mosul Colleges of Medicine, 

Nursing and Engineering to the University’s Website. 
• Launched the website of Dohuk Technical Institute 
• Awarded the bid for Auditorium set-up to a Turkish company 
• Followed up with the procurement of medical and lab equipment for the University of 

Mosul 
• Completed necessary documentation for 11 CSHOP participants to travel to U.S. for 

training in July 
• Continued development of the University of Mosul Information Technology 

infrastructure plan 
• Met with CMOC-Mosul U.S. Army  in Dohuk 
• Delivered a presentation during USAID-Northern Region Meeting  
• Met with UM Dean of Engineering  
• Met with UM Dean of Nursing 
• Visited the University of Sulaymania with the University of Mosul IT Committee  
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B.   Description of Accomplishments 

 1. Evaluation of Refresher Courses 
On May 1, 2004, Dr. Gail Hughes and COP met with project participants who provided an 
evaluation of refresher courses conducted at the Medical College – University of Dohuk in April. 
The feedback from the participants was very positive and Dr. Hughes promised to provide 
similarly structured sessions in August.  Copies of complete sets of handouts provided to 
participants were submitted to the three partnering institutions ( UM, UD and DTI) on May 15. 
 

2. Website Up-date University of Mosul 
On May 29, 2004, the website of the University of Mosul was enhanced by adding information 
on the colleges of Medicine, Engineering and Nursing as well as contact list, statistics, the 
central library and research units.  This website can be accessed from the project website: 
www.mcidiraq.org. 
 

3. Launching the Trial Website of Dohuk Technical Institute 
On May 28, the trial version of the Dohuk Technical Institute was launched.  It is the first Iraqi 
technical institute that has a website.  The site consists of basic information on departments, 
statistics and contact information.  The Web site can be accessed from the project website 
www.mcidiraq.org. 
 

4. Awarded the Bid for  the Auditorium 
On May 26, the COP met with Dr. Samim Aldabbagh, Dean of UM’s College of Medicine, and 
MEDAŞ representatives. There was a review of documents pertaining to the approved offer for 
the contract submitted by MEDAŞ Company to MCID.  The company will supply and install 
furniture for the main auditorium in the College of Medicine.  Discussions revolved around the 
delivery process, the contract period and timeline. After the meeting, they conducted a tour of the 
area to be refurbished. The representative provided carpet samples and discussed the color 
scheme of the auditorium. The COP requested a time line for the delivery of the furnishings and 
equipping the auditorium.  
 

5.  Medical and Laboratory Equipment Procurement 
On May 16, 2004, the COP met with Mr. Edrees Saljuki, the procurement specialist in 
Woodbridge, VA, to discuss issues related to procurement process for the University of Mosul. 
During the meeting, several issues were discussed including: awarding of the auditorium bid, the 
lab equipment groupings, and improving communications between MCID’s offices and 
procurement specialist. It was agreed that bids may be received in the US or Dohuk office.  All 
bids are then forwarded to the procurement specialists.   

 
On May 20, 2004, The COP met with Dr. Nazar Qibi, UM Vice President and Project Director to 
discuss activities and provide an up-date on the procurement process.  MCID will provide UM 
with a set of catalogs and guides for medical lab equipment that will be helpful in the 
procurement process. 
 

The COP met Dieter Ortmann, Managing Director of ORTMANN GmbH for International 
Project Management, to provide background information on MCID’s partnerships and to explain 
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MCID’s program for procurement of medical and laboratory equipment. There was a discussion 
of specifications for items to be procured. 

 
6. Completion of CSHOP Travel Documents 

The 11 candidates for the CSHOP completed documents required for the J-1 visa applications. 
The documents were scanned and emailed to the Home Office for processing and electronic 
submission to the U.S. Consulate. 
 

7.  Continued Development of IT Infrastructure Plan  
On May 26, 2004, the COP met with Dr. Bayez Khorsheed, Chair IT Committee and Dean of 
Electronic Engineering College, to discuss the progress of IT proposal and implementation 
phases. The Dean was informed that Dr. Mahmoud Manzoul, Chair,  Department of Computer  
Engineering-JSU, studied all details and plans sent by UM and  requested that MCID be 
provided  detailed information and cost estimates for laying the fiber optic line and wiring a 
cluster of buildings on the Main campus.  

 
There was also a discussion about involving the Electronic Engineering College in the 
procurement process, especially the equipment required for the IT project.  
 
The following suggestions were made during the meeting: 

• Involving the students in the IT project; 
• Conducting workshops and training on internet and search engineers for Deans and 

other faculty; and 
• Providing UM with IT and computer books. 

 
On May 27, 2004, the COP met with Dr. Bayez Khorsheed to deliver and discuss the IT Report 
compiled by Dr.  Manzoul, a CD containing IT files, and an IT fiber optic proposal submitted by 
Mr. Ayad Abdullah, Volunteer at UM, to Dr. Manzoul.  There was also a discussion relative to 
conducting a site visit to the University of Sulaymania to learn more about their recently 
installed IT network and techniques utilized during the installation. 
 
On May 30, 2004, the COP visited the office of the Dean of Electronic Engineering College to 
finalize preparations for travel to Sulaymania University 
 

8. Meeting with CMOC  
On May 23, 2004, the COP met with the CMOC-Mosul U.S. Army team at the MCID office in 
Dohuk. The meeting was attended by 1Lt. Tim, Major Bowen and Major Franz. The project 
accomplishments and plans were discussed. The U.S. Army representatives showed a great 
interest in the fiber optic project and asked to be informed of the progress of this activity.  The 
team visited the University of Dohuk. The CMOC group and COP met with the President and 
some of the Deans to discuss project-related issues such as CSHOP. 
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9. Presentation During USAID Northern-Region Meeting   
On May 24, 2004, MCID’s local staff attended the USAID-North Region Partners Meeting in 
Khanzad Resort/USAID North, Erbil. The meeting provided an opportunity for USAID 
contractors who work in the North to meet, discuss their activities and coordinate their work. Mr. 
Robert Davidson briefed the audience on use of the Coordinators Office, Priorities, Reporting 
and Activities database. During the meeting, the COP presented an overview of the project with 
the University of Mosul, University of Dohuk and the Dohuk Technical Institute. The COP 
engaged in discussions with representatives from various projects and the U.S. Army 
Humanitarian Office. 
 

10.   Meeting with UM Dean of Engineering 
On May 29, 2004, the COP paid a visit to Dr. Mohammed Taib Alayla, Dean of Engineering 
College.  During the meeting the following issues were discussed: 
 

• Procurement process and  equipment and materials  acquisition for the College of 
Engineering and the duplicated items between the College and Environmental and 
Water Resources Center (EWRC); 

• The Dean’s request for furnishing the College’s newly reconstructed 90-seat auditorium; 
and 

• Faculty travel to the U.S. for a symposium at JSU and the WEFTEC conference. 
 

Following the meeting, the COP and the Dean toured the auditorium proposed for refurbishing. 
 
11.     Meeting with Dean of Nursing 
 
On May 30, 2004, the COP met with the Dean of Nursing to discuss the following points: 
 

• The U.S. visa application process for faculty who will participate in the TRAIN and 
CSHOP programs in Mississippi;  

• The procurement process; 
• Nursing College faculty’s participation in a Conference for Nursing Curriculum 

Development in Alexandria, Egypt; and 
• The hosting of a nursing conference by the College of Nursing with the support of 

MCID. 
 
12.    Site Visit to Sulaymania University   
On May 31, 2004, MCID team and UM IT committee visited the University of Sulaymania and 
conducted the following activities: 

• Met with the Dr. Kamal Khoshnaw, President of the University 
• Met with Mr. Nazar Abdulqader, Head of Computer Center  
• Toured the IT facilities, including the satellite dish, control rooms, internet labs and 

Central Library Computer System 
• Met with the B-Plan representative, Mr. Shirko Abid, who briefed the group about the IT 

system and shared information and made recommendations regarding the proposed fiber 
optic line, civil works, wiring of a cluster of buildings and satellite dish specifications. 
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PART II   ACTIVITIES TO BE UNDERTAKEN IN JUNE 2004 
 
Activities to be undertaken during the next reporting period include: 

• Following up on Auditorium  procurement; 
• Awarding 48 mini-grants to graduate students and faculty at the University of Mosul; 
• Applying for CSHOP participants’ J-1 visas at the American Consulate in Amman, 

Jordan; 
• Initiating the training program for the three TRAIN participants at the University of 

Mississippi Medical Center; 
• Finalizing the IT plan for the University of Mosul  
• Preparing the bid document for the fiber optic IT project 
• Receiving book shipments for partnering institutions 
• Procuring instructional materials 
• Revising solicitation for bids for lab equipment 
• Awarding Group #7 for equipment procurement 
 

PART III OBSTACLES AFFECTING PROJECT  
PROGRESS 

 
• The security situation continues to impact the project activities in terms of in-country 

travel.  
• The U.S. visa processing consumes a lot of effort and costs that were not anticipated 

in the initial plan. We foresee some difficulties in conducting U.S.-based activities. 
• In addition, MCID is having problems with flights between Jordan and the U.S. for 

the Iraqis traveling on CPA travel documents.  The participants must go to Jordan to 
obtain their US visa on two occasions.  Moreover, many countries that they would 
normally travel through enroute to the U.S., such as France (Air France) or the 
Netherlands (KLM), will not issue visas based on the travel documents.  In lieu of 
any other option, MCID is flying the three TRAIN participants to the U.S. on Royal 
Jordanian Air as it has a direct flight from Amman to New York. 

• Some project consultants are reluctant to come to Iraq because of the security 
situation.  
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ATTACHMENT 
Photographic Exhibit of Quarterly Activities 

 
 

 
 

 
(pic. 1 & 2) The main pages UM and DTI Websites, which are hosted on the MCID website 
(www.mcidiraq.org). (pic 2) MCID COP and Dean of Medicine College touring the 
auditorium, which will be furnished by the project. (pic 4) COP meeting with the Dean of 
Electrical Engineering College, Dr. Bayas Khorsheed, and the IT committee, May 27, 2004. 

 
 

 
(pic 1) MCID COP and Finance Officer meeting with Vice President of University of Mosul on 
May 20, 2004. (pic 2) MCID COP meeting with Dieter Ortmann, Managing Director of 
ORTMANN GmbH on May 24, 2004. (pic 3) Meeting with CMOC-Mosul U.S. Army and the 
President and Deans of University of Dohuk. (pic 4) Books utilized during refresher courses 
and submitted to partner institutions. 

 

 
(pic 1 & 2) The COP of MCID presents main accomplishments of MCID projects in the 
USAID-Northern Region meeting. (pic 3) The COP of MCID with Mr. Bob Davidson, USAID. 
(pic 4) Discussions between the COP of MCID and CMOC in the USAID-Northern Region 
meeting.  
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Visiting the University of Sulaymania with the university of Mosul IT committee to learn more 
about their recently-installed IT Project. (pic. 1) The COP of MCID Iraq and University of 
Mosul IT Committee with President of University of Sulaimania. (pic 2) Touring the control 
room of the main server in the Computer Center of University of Sulaimania. (pic 3) The COP 
of MCID and University of Mosul IT committee beside the communication satellite dish for the 
internet in Computer Center of University of Sulaymania. (pic 4) Discussing sketches of the 
University of Mosul between the IT committee and B-Plan company. 
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Jackson State University/Mississippi Consortium for International Development is 
pleased to submit this monthly report to USAID/Iraq.  Through the HEAD award, 
JSU/MCID, other U.S. partners, and the University of Mosul UM) have undertaken 
activities that facilitate achievement of goals and objectives included in the Recovery, 
Retooling and Revitalizing the University of Mosul project.   
 
The project principally addresses the areas of public health, sanitation, nursing and 
community outreach as sectors through which to enhance the University of Mosul’s 
leadership role in a new Iraq.  Contained herein is a listing and discussion of major 
accomplishments for June 2004.  The report is divided into three sections: Part I 
contains a list of the achievements for the month followed by a description for each 
accomplishment. Part II contains a list of activities to be undertaken in July 2004. Part 
III contains a list of obstacles that affect the project progress. 
 
Part I:  PROJECT ACCOMPLISHMENTS DURING REPORTING PERIOD 

 
A. List of Accomplishments 
 
• Updated Suppliers' Profile Database. 
• Conducted a Pre-Departure Orientation with TRAIN Participants 
• MCID/Iraq Administrative Assistant Met with CMOC Representative 
• UM and UD Colleges of Engineering Provided Conference and Mini-Grant 

Applications 
• MCID COP Held a Series of Meetings with UM Project Director and 
• Committee Members and IT Committee Members 
• CID PC Visited Iraq 
• TRAIN Participants Began Program in U.S. 
• MCID/Iraq Staff and PC Met with CSHOP Participants 
• MCID COP Conducted a Series of Meetings at UM 
• MCID/Iraq Staff and PC Visited the Kurdish Women's Union-Dohuk 
• MCID/Iraq Staff and PC Visited Kurdish Women's Union Headquarters-Erbil 
• MCID/Iraq Staff and PC Visited USAID Northern Iraq Office-Erbil 
• CSHOP Participants Cleared for J1 Visas. 
• MCID PC and COP Visited DTI 
• Procurement Contract Tendered 
• Mini-Grant Contracts Signed and Funds Transferred to UM 
• MCID COP and PC Met with University of Hawaii COP 
• MCID COP and PC Met UM IT Committee  
• UM's Website Updated 
• MCID Staff Met with Assyrian Women's Union 
• MCID Staff Met with the President of Kurdish Women Union-Dohuk 
• Auditorium Furnishing and Equipment Delivered 



• Final Draft of Needs Assessment Survey Disseminated to UM 
 

B.  Description of Accomplishments 
 

1. Suppliers' Database Updated 
 

On June 2, 2004, MCID/Iraq staff updated the database that contains information on 
suppliers.  The update included adding missing contact information, prior experience 
and verification of information.  To date, the database includes 44 suppliers.  Of this 
number, 30 are Iraqi, 4 Turkish, one U.S. and one German. 
 

2. Pre-Departure Orientation for Train Participants 
 
On June 3, 2004, MCID's COP conducted a pre-departure orientation for UM College 
of Nursing TRAIN participants.  During the orientation information about Mississippi 
in general and MCID, in particular was shared with participants.  They were provided 
with emergency contact information for relevant Home Office Staff.  Travel 
arrangements for Amman, Jordan were discussed, as well as the kinds of 
documentation that would be needed for reimbursement of expenses not covered by 
MCID/Iraq. 
 

3. Meeting with CMOC Representative 
 
On June 3, 2004, Major Jerry Heck from the CMOC Humanitarian Assistance Office 
met with Nariman S. Amedi, Administrative Assistant, MCID/Iraq, to discuss 
MCID’s efforts to integrate women NGOs into the Community Sustainable Health 
Outreach Program (CSHOP). 
 

4. Mini-Grant Applications To UM and UD 
 
On June 6, 2004, MCID's COP Met with Dr. Asmat Khalid, President UD and 
provided him with information pertaining to the First International Symposium on 
Research Advances in Environmental Health Research  and the Water Environment 
Federation Technical Exhibition  and Conference (WEFTEC), which will be 
conducted in Jackson, Mississippi (September 19-22, 2004) and New Orleans, 
Louisiana (October 2-6, 2004), respectively.  It was requested that one faculty 
member from the Engineering College be selected to participate in the two 
conferences.  The Environmental Health Symposium is sponsored by the Jackson 
State University's Environmental Studies Department. Participants will attend 
workshops and seminars between the two events. Mini-Grant applications were also 
provided for the University.  The University will receive 3-5 HEAD project mini-
grants in engineering and medicine. 
 
On June 6, 2004 the COP met with Mr. Jamal Tahir, Dean of Dohuk 
Technical Institute to deliver and discuss the Mini-Grant applications.  There was also 
a discussion of the Institute's website, which is linked to the MCID/Iraq website, the 
CSHOP participant's visa application and MCID's process for providing books and 
reference materials to the Institute. 
 



On June 8, 2004, MCID's COP met with Ali Flayeh Hassan, Dean Engineering 
College, UD to discuss Mini-Grant application process and the selection of one 
faculty member to attend the Environmental Health Research Symposium and 
WEFTEC conference.  The Dean provided a list of materials and equipment needed 
by the Engineering College and requested that they be considered within the scope of 
the HEAD project. 
 

5. COP's Meetings with UM Project Director, Project Committee and IT 
Committee 

 
On June 3, 2004 MCID's COP met with Dr. Nazar Qibi, Project Coordinator and Dr. 
Bayez Al-Sulaivanie, IT Committee Chair, to provide Dr Nizar with an update on the 
Fiber Optic plan for the University of Mosul.  The COP also met with Dr. Mohammed 
Tayeb, Dean of Engineering to discuss his request for furnishing the college's new 
auditorium.  The discussion focused on furnishing estimates and the College's 
participation in the Environmental Research Symposium and WEFTEC Conference.  
Dr. Tayeb noted that abstracts were being prepared and would be forwarded to the 
symposium organizers.  The need to quickly identify participants was reemphasized. 
 
On June 10, 2004, the COP visited UM for a meeting with Dr. Nazar Qibi, VP and 
Project Director.  Also attending the meeting were Deans of the Medical and Dental 
Colleges.  Items of discussion included: 
 
� Scheduling an appointment between Dr. Kathie Stromile, Project Coordinator, 

and the UM Project Committee. 
� The procurement list and the tendering and offering process, especially Group 

Seven. The Committee agreed to add an extra laptop computer, to be used by 
the IT committee, as requested by Dr Bayez.  

� Progress on furnishing the Medicine College Auditorium; the COP transferred 
the contractor's request for an official letter from the UM to facilitate passing 
the equipment through Iraqi borders. 

� Receiving registration forms of participants for the JSU Environmental 
symposium and WEFTEC conference that will be held in the USA.  

� The Mini-Grant process. 
� The information and data required for including the UM pages on MCID's 

website. The COP suggested conducting a training course for University Deans 
on topics such as Internet, emails and search engines. The Committee approved 
the suggestion. 

� Assistance with publishing “The Annals of the College of Medicine” through 
supporting the costs of publishing and MCID Institutions' faculty review of 
scientific articles. 

� Request that University of Mosul be provided periodicals and journal published 
by MCID institutions and the University of Mississippi Medical Center. 

� Reviewing the estimated costs associated with the proposed plan for 
refurbishing the auditorium of Engineering College. 

 
There was also a visit to Dr. Al Sulaivanie's office to discuss and receive the final 
draft of the IT Infrastructure Plan.  The plan will be forwarded to Dr. Mahmoud 
Manzoul, Dean Computer Engineering, will review the plan and make 
implementation recommendations to MCID. 



 
On June 20, 2004, MCID's COP held a meeting with UM Vice President, Dr. Nazar 
Qibi at MCID’s UM Office. The Following issues were discussed: 
 
� Clarification and justification for some of the procurement items for the 

Engineering, Dentistry and Nursing Colleges.  
� Preparation for an internet training workshop for UM's Deans. It was agreed 

that the Veterinary Medicine College’s internet lab would be used for the 
training, which is scheduled for 6-7 July. Following the meeting, the MCID' 
COP visited the internet lab. 

� Distribution of the 56 mini-grants during the coming week.  
� The activities of the three TRAIN participants, who are in the US.  

 
Additionally, MCID's COP conducted the following: 
 
� A meeting with two CSHOP participants to discuss problems associated with 

their travel to Amman, Jordan for visa interview at the American Consulate and 
financial compensation associated with their extended stay in Jordan. 

 
� A meeting with Dr. Rund Ali Hammoudi Albazzaz, Assistant Professor, 

Department of Geology to deliver the air ticket from Amman to Johannesburg, 
South Africa, which was purchased by MCID HEAD project. She will present 
a paper during in the Geosciences Africa 2004 Conference in University of 
Witwatersrand, Johannesburg, South Africa, which will be held 12-16 July, 
2004. 

 
� A meeting with the Dean of Electrical Engineering College to discuss  progress 

on the IT plan, preparing the timeline for the IT project and arranging  a 
meeting between the IT Committee and MCID Project Coordinator on 
Wednesday June 23, 2004. There was also discussion of contacting the IT 
Manager of Agriculture Reconstruction and Development Program for Iraq’” to 
get more information about the cost pertaining to internet satellite connectivity.  

 
6. TRAIN Participants travel to US 

 
On June 9, 2004, Ms. Salwa Gailan, Ms. Sana Ahmad and Mr. Kassim Abdullah, UM 
College of Nursing faculty, arrived in the U.S. to begin the 9 week TRAIN program.  
The program, which focuses on research awareness in nursing, includes theory and 
practice.  The participants are also enrolled in a computer course, which includes 
word processing and database management applications (See Annex 1). 
 

7. Project Coordinator’s Visit 
 
On June 9, 2004, MCID's Project Coordinator, Dr. Kathie Stromile Golden, arrived in 
Dohuk to conduct project related business, including meetings with and visits to 
partnering institutions and organizations, as well as USAID.   
 
 
 
 



8. Meeting with UM Project Director and Committee 
 
On June 11, 2004 MCID PC and COP met with UM Project Director and Committee 
to review and provide up-dates on the following issues: 
 
� Mini-Grant Applications and Contracts. 

 
MCID's PC briefed the committee on the progress of the 56 mini-grant applications. 
She suggested that the committee revise the budget requested by each applicant so 
that the total amount of the mini-grants does not exceed $30,000. Each mini-grant 
participant should sign the contract that was prepared by MCID. Each mini-grant will 
be paid in two installments, 50% to be paid right away and the second payment will 
be connected with the progress of the mini-grant projects (See Annex II). 
 
� Project Handbook 

 
The Project Coordinator submitted to the committee the MCID Project Coordinator's 
Handbook that provide detailed standards and procedures needed for the delivery both 
in-country and out-of-country project activities. Each partnering college will be 
provided with one copy of the handbook so as to facilitate the conducting of project 
activities within the context of MCID's policies and procedures. 
 
� TRAIN Participants 

 
The Project Coordinator informed the committee that the three TRAIN participants 
arrived safely to Jackson, Mississippi and had begun their training orientation at 
University of Mississippi Medical Center. 
 
� CSHOP Participants 

 
The committee was updated with regards to the implementation of Phase One of 
CSHOP, which will start on July 25th in the United States. Eleven participants from 
the HEAD project partnering institutions were selected to take part in the training 
program. All candidates departed for Amman, Jordan on Monday, June 14th, for visa 
interviews and returned June 17, 2004.  Of the 11 visa applicants, 9 were granted visa 
clearance, one did not make the appointment and one, Dr. Gina Jemes Georges, was 
rejected.  The reason given for her rejections was lack of experience in the medical 
field. 
 
� Delivery of Books 

 
Fifteen boxes of university books are scheduled to arrive by the end of June. More 
shipments are schedule to arrive during the coming months (See Annex III). 
 
� IT Infrastructure Plan 

 
The committee voiced its pleasure with the progress that had been achieved with 
regards to the Information Technology Fiber Optic infrastructure plan development. 
The final plan was submitted to MICD on June 10th, 2004. 
 



� Conferences 
 
The committee requested that MCID provide UM with the total remaining budget 
allocation for travel to regional and international conferences, so that they can provide 
the project with their plan to maximize the benefits of this activity. Also, the 
committee was briefed on upcoming environmental conferences in the US for the 
engineering college. 
 
� Collaborative Research-Faculty Resumes 

 
UM submitted to MCID a list of medical and engineering faculty members' resumes 
and fields of interest to match with those of their counterparts at MCID institutions 
and University of Mississippi Medical Center. 
 

9. Meeting With CSHOP Participants 
 
On June 12, 2004, the second in-country meeting with CSHOP participants was held.  
Pre-departure orientation was provided and arrangements for travel to Amman, Jordan 
for J1 visa interviews were solidified.  The PC provided an introduction to MCID and 
programmatic information that is relevant to their U.S. based training. 
 

10. COP Conducts Series of Meeting at UM 
 
On June 13, 2004, the COP conducted a series of meetings at the MCID UM Office.  
The following comprised the series: 
 
� A meeting with the CSHOP program participants to finalize payment covering 

their travel to Amman-Jordan for the visa interview at the American Consulate. 
� A meeting with Dr. Rund  Ali Hammoudi Albazzaz, Assistant Professor, 

Department of Geology, University of Mosul, to discuss  her participation in 
the Geosciences Africa 2004 Conference in University of Witwatersrand and, 
South Africa. MCID HEAD project will purchase HAC insurance and the air 
ticket for travel from Amman to Johannesburg in July 2004. Preparation for her 
travel was initiated.  

� A meeting with faculty members nominated for the First International 
Symposium on Research Advances in Environmental Health Research at JSU 
and WEFTEC conference in New Orleans, to discuss preparation of travel 
documents. 

 
11. Visit to Kurdish Women's Union-Dohuk 

 
On June 14, 2004, in response to an invitation from the Kurdish Women's Union 
(KWU), MCID's PC, COP and staff attended an art exhibition at the KWU office, 
which was opened by Dohuk governor, Mr. Nichervan Ahmed. Representatives from 
governmental and non-governmental directorates and organizations attended the 
ceremony.  During the visit the PC and COP met with the Head of KWU, Ms. Jola 
Haji Omer, to discuss the partnership relationship between MCID and KWU. Ms. Jola 
briefed us on the needs and obstacles confronting the KWU.  There was a tour of the 
computer lab and sewing workshop. 
 



12. USAID Visit 
 
On June 14, 2004, the MCID/Iraq team and PC met with Mr. Robert Davidson, 
USAID Coordinator in Northern Iraq, to discuss the following items: 
 
� The obstacles confronting MCID's projects, especially getting US visas for 

faculties, who will participate in training programs in the US. 
� The partnership relations between MCID and the three partners (University of 

Mosul, University of Dohuk and Dohuk Technical Institute). 
� Equipment and materials procurement process. 
� University of Mosul’s Fiber optic project. 

 
13. DTI Visit 

 
On June 22, 2004, MCID's PC and COP visited the Dean of Dohuk Technical 
Institute, Mr. Jamal Tahir, to discuss the mini-grant application process and awards. It 
was agreed that MCID’s HEAD project will provide the Institute with three mini 
grants. The Implementation of these mini grants will begin in July 2004. The 
Institute’s CSHOP participant also attended the meeting and shared his experience 
with the visa interview process in Amman and the obstacles faced by the applicants. 
 

14. Procurement Contract Tendered 
 
On June 22, 2004, Zagros, a local company operating out of Dohuk, Iraq, was 
selected as the supplier for Phase One equipment purchases for the University of 
Mosul.  Included among the items to be procured are laptop and desktop computers, 
printers, copiers, scanners and digital cameras.  The items to be supplied under the 
contract total more than $70,000 (See Annex IV). 
 

15. Mini-Grant Contracts Signed and Funds Transferred to University of 
Mosul 

 
On June 22, 2004, 56 Mini-Grant contracts were signed by UM faculty and graduate 
students.  Said contracts cover disciplinary research in anatomy, computer science, 
dentistry, engineering, medicine and nursing.  The average mini-grant request was 
$629.29, while the average award is $535.22.  Roughly half, $15,000, of the funds for 
mini-grant research was transferred to UM for dispersal on June 23, 2004 (See Annex 
V). 
 

16. Meeting with University of Hawaii COP 
 
On June 22, 2004, MCID's PC and COP met with Dr. Abduljabbar Salman, 
University of Hawaii COP.  The meeting focused on the potential for collaboration 
between MCID and UH to address some of the some of University of Dohuk College 
of Engineering, within the context of each entity's approved work plan. 
 

17. Meeting with UM IT Committee 
 
On June 23, 2004, MCID's PC and COP met with UM's IT Committee, Drs. Al Bayez 
Al Sulaivanie, Amin Abbosh and Qaidar Qibi,  to review revisions to the IT 



Infrastructure Plan that were prompted by Dr. Mahmoud Manzoul's feedback on the 
original plan.  The Committee Chair, Dr. Al Sulaivanie, provided an overview of the 
plan and explained the blue print for Inter/Intranet connectivity. 
 

18. UM Website Enhanced 
 
On June 23, 2004, enhancement of the University of Mosul’s website continued with the 
addition of information on Nineveh Medical College, Electrical Engineering and Veterinary 
Medicine colleges. This information can be accessed from the project’s website:  
www.mcid/iraq.org . 
 

19. Visit to Assyrian Women's Association 
 
On June 24, 2004, MCID's COP and Administrative Assistant visited the Assyrian 
Women's Association Dohuk Office to meet with Ms. Samaria Mansour Kashto.  
There was a discussion of CHSOP activities and the visa process.  The AWA's 
CHSOP participant was denied visa clearance by the US Consulate in Amman, 
Jordan.  It was agreed that AWA would receive all training materials from the U.S 
phase of CSHOP.  The COP also provided clarifications pertaining to housing 
accommodations and food per diems for visitors to the US. 
 

20. Meeting with President Kurdish Women's Union-Dohuk 
 
On June 24, 2004, Ms. Jola Haji Omar, President of the Kurdish Women's Union (KWU)-
Dohuk Branch, visited MCID/Iraq. She met with the COP and PC to discuss the KWU's 
CSHOP participant's inability to make the visa interview and the possibility or rescheduling 
the interview.  MCID's was not successful in its attempt to contact, via telephone, the U.S. 
Consulate Officer in Amman to try to reschedule the visa interview. 
 

21. Auditorium Furnishing and Equipment Delivered 
 
On June 27, 2004, furnishing and equipment valued at $80,000 was delivered to the 
University of Mosul Medical College.  The delivered items, which include 245 seats, 
desk, flooring and audio-video equipment, will be installed in the coming weeks (See 
Annex VI). 
 

22. Final Needs Assessment Survey Results Disseminated 
 
On June 30, 2004, results from the Needs Assessment Survey that was conducted in 
January 2004, was disseminated to the University of Mosul.  The Assessment contains 
an Executive Summary, a discussion of results and statistical tables, which reveal 
demand for training courses, access to computers and other needs as identified by 
faculty from the Colleges of Medicine, Nursing, Dentistry and Engineering (See 
Annex VII). 
 
PART II: PLANNED ACTIVITIES FOR NEXT REPORTING PERIOD 
 
During the next reporting period, July 1-31, 2004, the following activities will be 
undertaken. 
 
� TRAIN and Computer Training Programs will continue; 



� Submitting and completing J1 visa processing for participants in the 
Environmental Research Symposium and WEFTEC Conference in the U.S.; 

� Installing auditorium furnishing and equipment; 
� Initiating and completing installation of fiber optic cabling and LAN wiring at 

UM; 
� Conducting Internet workshop for UM; 
� Conducting CHSOP training and collaborative research activities in 

Mississippi for 9 faculty members from UM, UD and DTI; 
� Delivering desktop and laptop computers, scanners, copiers and laser printer to 

UM; 
� Awarding the procurement contract for UM laboratory equipment; 
� Awarding four Mini-grants to UD and three to DTI; 
� Completing MCID's NGO registration with the Iraqi Ministry of Planning and 

Development Cooperation 
� Conducting in-country training and refresher courses. 

 
PART III:  OBSTACLES IMPACTING PROJECT PROGRESS 
 
� The security situation continues to impact the project activities in terms of 

in-country travel.  
� The U.S. visa processing consumes a lot of effort and costs that were not 

anticipated in the initial plan. We foresee some difficulties in conducting 
U.S.-based activities. Initially we were informed that visa interviews could 
not be scheduled, which resulted in a change in our procedures for sending 
visa applicants to Amman.  Unfortunately, Consulate changed its 
procedures on Monday, June 14, 2004.  Applicants are now required to 
schedule appoints.  We, however, were not aware of the change in 
procedure prior to sending applicants to Amman.  The applicants were told 
that they could not receive an appointment before Sunday, June 20, 2004.  
MCID's PC was finally able to persuade the Consulate Officer, Thomas 
Chojracki, to grant the applicants an interview on Thursday, June 17, 
2004.  The change in procedure resulted in unanticipated costs and 
enormous frustration on the part of the applicants. 

• Some project consultants are reluctant to come to Iraq because of the 
security situation. The recent beheading of foreigners has caused even 
greater difficulties for us. 
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Jackson State University/Mississippi Consortium for International Development is pleased to submit 
this monthly report to USAID/Iraq. Through the HEAD award, JSU/MCID, other U.S. partners, and 
the University of Mosul (UM) have undertaken activities that facilitate achievement of goals and 
objectives included in the Recovery, Retooling and Revitalizing the University of Mosul project.   
 
The project principally addresses the areas of public health, sanitation, nursing and community 
outreach as sectors through which to enhance the University of Mosul’s leadership role in a new Iraq. 
Contained herein is a listing and discussion of major accomplishments for July 2004. The report is 
divided into three sections: Part I contains a list of the achievements for the month followed by a 
description for each accomplishment. Part II contains a list of activities to be undertaken in August 
2004. Part III contains a list of obstacles that affect the project’s progress. 
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Part I: PROJECT ACTIVITIES DURING REPORTING PERIOD 
 

A. Summary of Activities 
 

The MCID/JSU HEAD Program continued to make progress toward the achievement of 
project goals and activities during the report period, July 1-31, 2004. Activities and 
accomplishments during the report period are outlined below: 

Objective 1: Replacement of Destroyed Equipment and Textbooks  

MCID continues to purchase equipment and textbooks to replace laboratory, classroom and office 
equipment and update textbooks for the University of Mosul (UM), University of Dohuk (UD) and 
Dohuk Technical Institute (DTI) . The following activities were performed during the reporting 
period: 

• Furnishing and equipping the of UM College of Medicine auditorium.  
• Fifteen photocopiers delivered to the University of Mosul. 
• Audio-visual and computer equipment purchased and delivered to various UM colleges. 
• Twenty-five boxes of medical books and reference materials delivered to UM, UD and DTI. 
• Thirty-two medical instructional video programs delivered to UM and DTI. 
• Payam Company awarded contract for laboratory equipment. 
• Request for approval for some lab equipment submitted to USAID-Iraq. 

Objective 2: Re-tooling of Faculties  

JSU/MCID and the partners, in consultation with UM’s Steering Committee and faculty, continue to 
undertake activities geared toward retooling UM, UD and DTI faculties and enhancing the quality of 
education at these institutions. During the reporting period the following activities were 
accomplished: 

Faculty Exchange Program 
• The CV's of UM faculties were sent to MCID home office for matching with JSU/MCID’s 

partnering institutions, which is important for collaborative research and the faculty exchange 
components of the project. 

Conferences/Workshops 
• One faculty from UM’s Department of Geology participated in Geosciences Africa 2004 

Conference at University of Witwatersrand, South Africa.  
• The J1 visa application preparation was completed for UM, UD and DTI faculty who will 

participate in the Environmental Research Symposium and WEFTEC Conference in the U.S. in 
September and October, 2004.  

 

Objective 3: Reestablishment of Institutional Viability 

Several steps have been taken to restore the University of Mosul’s viability through reconnecting 
faculty and students with peers and colleagues inside and outside Iraq and to reestablish and improve 
the University’s outreach efforts within the community. During the reporting period the following 
were achieved: 

Expansion of Internet Access 
• The University of Mosul advertised and tendered the civil works contract for the IT infrastructure 

project.  The excavation of civil works was begun. 
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Electronic Book Access 
• The Central Library, colleges and departments at UM began preparation for the launch of EBSCO, 

online journals, which is made possible by the University of Oklahoma HEAD project. 

Mini-Grants 
• Three Mini-Grants for DTI were approved and UD submitted proposals for four mini-grants. 

TRAIN  
• Continuation of the TRAIN and Computer Training Programs. 

CSHOP 
• A pre-departure meeting was held for faculties who will participate in the CHSOP training and 

collaborative research activities at UMMC and JSU.  

Administration and Finance 

• Transferred first payment of the financial compensation for the University of Mosul personnel. 
• MCID's NGO registration with the Iraqi Ministry of Planning and Development Cooperation was 

completed. 
• Major Jerry Heck, Civil Military Operation Center (CMOC)-Mosul, met with MCID’s PC and 

Administrative Assistant to share information on CMOC’s NGO activities and Fulbright 
applications. 

• MCID's PC and COP held a meeting with the Board Members of Center for Defense of Women's 
Rights (CDWR). 

• MCID's COP met with the Medical Education and Research Consultant from Millennium Relief 
and Development Services (MRDS). 

• The UM Scientific Support Committee visited MCID Iraq office. 
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B.  Description of Accomplishments 

 

Objective 1: Replacement of Destroyed Equipment and Textbooks  

Furnishing and Equipping UM College of Medicine Auditorium  
• As a part of the JSU/MCID HEAD project’s response to the critical need of the University of 

Mosul Medical Campus, furnishing and equipping the 240-seat Medical building auditorium 
was completed on July 20, 2004. The furnishing and equipping meet the most advance 
standards and specifications of auditorium and conference facilities. The auditorium, which 
has a complete integrated projection and surround sound audio systems and instructional aids, 
will accommodate medical students and allow the University to host seminars and 
conferences. Descriptions of the furnishing and equipping are listed below: 

 
Description Qty Unit

Movable seat for auditorium 240 Pcs 
Wooden desk 1.40m length 4 Pcs 
Armchair with leather cover 4 Pcs 
Carpet  306 m2 
Aluminum profile for stair 201 M 
Rubber tiles 306 m2 
Audio system 1 Set 
Data show 1 Pcs 
Screen 400x300 cm 1 Pcs 
Whiteboard  1 Pcs 

Delivery of Fifteen Photocopiers  
• Fifteen photocopiers were delivered to University of Mosul on July 13th. The distribution process, 

as noted in the table below, was developed by a UM Project Committee.  
College Large Machine Small Machine 

College of Medicine 1 2 
Nineveh Medicine College  2 
College of Nursing 1 2 
College of Dentistry   2 
College of Engineering  2 
Electrical Engineering College  1 
UM Publishing and Press House 1  
EWR  1 

Total 3 12 

Delivery of Audio-Visual and Computer Equipment 
• The following audio-visual and computer equipment was delivered to the Medical and Engineering 

Colleges of the University of Mosul on July 26, 2004: 
 

 

College Flash 
 MP3 

LCD 
Data 
Show 

Laser 
Printer 

Overhead 
Projector 

Flat  
Scanner 

Slide 
Projector 

Digital  
Camera 

UM College of Medicine       1       
UM College of Medicine - New 
Computer Lab   1 1 1 1     

UM College of Medicine -Audio 
Visual Department      1 2 1 1 1 
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UM Nineveh Medicine College    1 2 1 1   1 
UM College of Dentistry      2 2 2     
UM College of Engineering     2 2 2     
UM Electrical Engineering College 2            
UM College of Nursing 1 1 2 2 2 1   
Environmental and Water Resources 
Research Center 1   1 2 2     

Scientific Support Committee 1   1   1    
Total 5 3 12 13 12 2 2 

 

Delivery of Medical Books, Reference and Instructional Video Materials 
• Fourteen boxes of medical books and reference materials were delivered to UM College of 

Nursing, College of Dentistry and Central Library. 
• Four boxes of medical books and reference materials were delivered to DTI Nursing Department. 
• Two boxes of medical books and reference materials were donated to UM College of Nursing and 

DTI by the University of Mississippi Medical Center. 
• Sixteen instructional videos, per institution, were delivered to UM College of Nursing and DTI 

Nursing Department. 
• Four boxes of Nursing books, journals and reference materials were delivered to the UM Nursing 

College Library. 
• One box of Water Engineering books was delivered to the UD College of Engineering.  

Equipment Replacement 
• The Project committee meeting was held to review and prioritize the lists of equipment to be 

procured from the original list, based on the current needs and requirements of the various UM 
Colleges. The original list exceeded the allotted budget for lab equipment, and after review, a new 
list was forwarded to the project procurement specialist for review and issuance of procurement 
awards. 

• A contract for supplying 10 groups of lab equipment, totaling $107, 993.53, to UM was awarded to 
Payam Company.  The procurement and delivery of the equipment is expected to be completed 
within 45 days.  Requests for purchase approval for lab equipment were submitted to USAID-Iraq.   

Objective 2: Re-tooling of Faculties 

Activities comprising Faculty Re-tooling include: 

Faculty Exchange Program 
• Approximately 47 UM faculty CVs were sent to the home office to be matched with MCID 

institutions’ and UMMC’s faculty to facilitate professional growth and development. The UM 
faculty will be provided access to innovative and state-of-the-art technology and trends in their 
respective professions during visits to MCID institutions and, will network with faculty to explore 
collaborative research opportunities.   

• Dean of the College of Medicine submitted a document responding to the PC’s memo regarding 
utilizing the Annals (scholarly journal) as a vehicle for faculty collaboration between UM, MCID 
and UMMC. 

Conferences/Workshops 
• One faculty member from UM’s Department of Geology participated in Geoscience Africa 2004 

Conference at University of Witwatersrand, South Africa. This conference focused on 
geoscientific developments and their importance and implications for the African continent in 
particular, and other regions, in general. 
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• Preparation and documentation for the J1 visa application for the three UM and UD faculty who 
will participate in the Environmental Research Symposium at JSU and WEFTEC Conference in 
New Orleans.  The first In-Country orientation was held in MCID Iraq office to discuss filling out 
the training form, the schedule of activities, and the allowance and per diem to be paid to the 
participants. 

• New regional and international conferences were proposed by the UM project committee. 
• Participation of the Deans of Mosul Medical College and Nineveh Medical College in the 

American Public Health Association’s 132nd Annual Meeting and Exposition in Washington, DC, 
was planned. 

• Five abstracts prepared by the faculties of UM’s Nursing College were approved for presentation 
during a Nursing Conference to be held in Alexandria, Egypt in November 2004. 

   

Objective 3: Reestablishment of Institutional Viability 

Expansion of Internet Access 
• The University of Mosul advertised and tendered a contract for laying nine  kilometers of fiber 

optic cable that will provide intranet and internet connectivity between buildings comprising UM's 
main campus. Thirteen contractors submitted quotations on July 13, 2004.  

• Dr. Sadullah Tawfiq, President of University of Mosul, opened the UM IT Infrastructure Ground 
Breaking Ceremony July 28, 2004. The activity signaled the beginning of the excavation process 
to lay 9 km of fiber optic cable. The laying of fiber optic glass and extending the LAN networks 
are scheduled to begin in August 2004 and should be completed within 45 days. 

Electronic Book Access 
• The Central Library, colleges and departments at UM were prepared for the launch of EBSCO, 

online journals. 
• The Medical College's library was assessed to determine its capability for accessing online 

journals via EBSCO.  The library has one computer workstation, with no Internet connectivity; 
however, there is an Internet lab near the library. 

Mini-Grants 
• Three Mini-Grants were awarded to DTI Nursing Department. The mini grants will support sites 

visits and training for nursing students and curriculum development activities. 
• Four Mini-Grant proposals were submitted by UD Colleges of Engineering and Medicine  
 
TRAIN  
• The TRAIN and Computer Training Programs for three faculty from UM College of Nursing 

concluded on July 30, 2004.  Each participant was awarded a Certificate of Completion of the 
TRAIN Program.  The computer training program increased participant’s skills in word 
processing. 

CSHOP 
• USAID Iraq approved the Fly America waiver for 12 Iraqi faculty members from UM, UD and 

DTI who will participate in the CSHOP program and the Environmental and sanitation training 
program activities in the US. 

  
• Four faculty members, who will participate in the CHSOP training and collaborative research 

activities at UMMC traveled to Amman, Jordan to acquire their visas for travel to the US.  A pre-
departure meeting was held in MCID Iraq office to discuss the CSHOP program schedule, travel 
and per diem allowance, health and accident insurance, and emergency contact list. 
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• As scheduled, the four faculty members arrived in Amman, Jordan and visited the US Embassy to 

obtain the visas. The US Embassy didn't issue the visas due to having no instructions from 
Washington regarding the issuance of  visas on the new Iraqi passports. The four faculty returned 
to Iraq on July 28. Rescheduling activities will be discussed with the partners and UMMC.  The 
three UM faculty participating in the TRAIN program also participated in CSHOP.  They will 
assist with the rescheduled CSHOP training, which will be conducted in Iraq. 

 

Administration and Finance 

• The first payment of the financial compensation for the University of Mosul personnel, as agreed 
by the project committee, was transferred to the University. 

 
• Completing the registration of MCID in the Ministry of Planning and Development Cooperation to 

operate in Iraq under the code no. 2C10892.  The registration process required more than 30 days 
to complete. 

General Meetings: 
• Major Jerry Heck from the Civil Military Operation Center (CMOC)-Mosul visited the MCID/Iraq 

office and met with Dr. Kathie Stromile, PC, and the Administrative Assistant. The discussion 
focused on Iraqi NGOs’ Network Development, University faculty scholarships and training, 
Fulbright procedures, and Visa processing. 

 
• A meeting was held with the Board Members of the Center for Defense of Women's Rights 

(CDWR) at the MCID/Iraq office to discuss the role of the Women’s NGOs in implementing 
HEAD Project activities. The meeting was attended by Dr. Intisar Younis Alomari, Ms. Sura 
Mohammad, Mr. Sahmel Ghanim (CDWR), and the JSU/MCID PC, COP and Administrative 
Assistant.  The CDWR members provided an overview of objectives and activities of the Center, 
and their roles in furthering issues related to early childhood education, handicapped orphans and 
women. 

  
• A meeting was held at the MCID/Iraq office with the medical education and research consultant 

from Millennium Relief and Development Services (MRDS).  The discussion focused on MRDS’ 
upcoming nursing and medical training for the Iraqi universities in northern Iraq. 

 
• The UM Scientific Support Committee visited the MCID/Iraq Office to be briefed on activities 

undertaken in Dohuk and to discuss ways of improving e-communications. 



MCID Iraq, July 2004, Monthly Report  10 

 
Part II: Planned Activities for Next Reporting Period 
 
During the ensuing report period, August 1-31, 2004, the following activities will be undertaken: 
 
• The Civil Engineering work associated with installation of fiber optic cable at UM; 
• Delivery of additional lab equipment to UM; and 
• Coordination of the Environmental and Sanitation Program activities in the US. 
• Planning for in-country and regional refresher courses and training 
 

PART III:  OBSTACLES IMPACTING PROJECT PROGRESS 
 
• The security situation continues to impact the project activities in terms of in-country travel. 
• Four UM faculty withdrew from participating in CSHOP activities a few days prior to departure to 

the US due to apprehension and intimidation stemming from recent events in Iraq.  
• The travel documents of Iraqi faculty continue to impact activities outside Iraq.  
• The U.S. visa processing consumes a substantial amount of time, effort and costs that were not 

anticipated in the initial plan. We foresee some difficulties in conducting U.S.-based activities.  
• Some project consultants are reluctant to travel to Iraq because of the security situation.  
• The disgruntled nature of one partner -- included as a means of maximizing the benefits of the 

project -- has led to some misunderstanding regarding the scope of work and the bona fide 
beneficiaries as noted in the original proposal.  
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ANNEX I 
 
List of the books released to University of Mosul, College of Nursing 
 
ISBN 
NUMBER AUTHOR TITLE QUANTITY LIST PRICE 

ESITMATED 
DISCOUNT 
PRICE 

TOTAL 
PER 
BOOK 

721689701 Burroughs Maternity Nursing 8/e 2  $    34.95   $       31.46   $   62.91  

0323011683 Morrison Foundations of Mental Health Care 2/e 2  $    32.95   $       29.66   $   59.31  

0721686923 Nageikerk Diagnostic Reasoning 2  $    42.95   $       38.66   $   77.31  

0323016286 Thibodeau Anatomy & Physiology 5/e 2  $  115.00   $     103.50   $  207.00  

0323010822 Thibodeau Structure & Function of the Body 11/e 2  $    43.95   $       39.56   $   79.11  

0323024815 Urden Priotilies in Critical Care Nursing 4/e 2  $    64.95   $       58.46   $  116.91  

0323017282 Christensen Adult Health Nursing 4/e 2  $    45.95   $       41.36   $   82.71  

032300976X Clayton Basic Pharmacology for Nurses 2  $    49.95   $       44.96   $   89.91  

0323022014 Elkin Nursing Interventions and Clinical Skills 3/e 2  $    65.95   $       59.36   $  118.71  

0323013384 Thibodeau Tne Human Body in Health & Disease 3/e 2  $    39.95   $       35.96   $   71.91  

0323022405 Stanhope Community & Public Health Nursing 6;e 2  $    74.95   $       67.46   $  134.91  

0323014615 Thelan Critical Care Nursing 4/E 2  $    84.95   $       76.46   $  152.91  

0721669239 Dewit Fundamental Concepts & Skills in Nursing 2  $    48.95   $       44.06   $   88.11  

0721695078 Herlihy The Human Body in Health & Illness 2/e 2  $    39.95   $       35.96   $   71.91  

0721691617 Nies Community Health Nursing 3/e 2  $    69.95   $       62.96   $  125.91  

0323003222 Novak & Broom Ingalls & Salerno's Maternal & Child Health Nursing 9/E 2  $    56.95   $       51.26   $  102.51  

0323009352 Belz Mosby's Pediatric Nursing Reference 4/E 2  $    39.95   $       35.96   $   71.91  

0323024017 Blazer-Riley Communication in Nursing 5/e 2  $    37.95   $       34.16   $   68.31  

032300248X Cherry Contemporary Nursing: Issues, trends. ..2/e 2  $    38.95   $       35.06   $   70.11  

0721687113 Chitty Professional Nursing 2/e 2  $    43.95   $       39.56   $   79.11  

0721690599 Hill Success in Practical and Vocational Nursing 4/e 2  $    29.95   $       26.96   $   53.91  

032300895X Langford Mosby's Handbook of Disease 2/e 2  $    29.95   $       26.96   $   53.91  

0323011071 Rice Home Care Nursing Practice 3/e 2  $    39.95   $       35.96   $   71.91  

044305990X Rinomhota Biological Aspects of Mental Health Nursing 2  $    29.95   $       26.96   $   53.91  

1560534540 Schell Critical Care Nursing Secrets 2  $    34.95   $       31.46   $   62.91  

0323013325 Stanhope Handbook Public Health & Community Nursing 2/e 2  $    37.95   $       34.16   $   68.31  

0323009980 Swearingen Manual of Critical Care Nursing 4/e 2  $    44.95   $       40.46   $   80.91  

0721691412 Harkreader Fundamentals of Nursing 2/e 2  $    74.95   $       67.46   $  134.91  

032302601X Perry & Potter Clinical Nursing Skills d Techniques 5/e Revised Reprint 2  $    71.95   $       64.76   $  129.51  

032301254X Stuart & Laraia Principles & Practices of Psychiatric Nursing 7/e 2  $    66.95   $       60.26   $  120.51  

0323011411 Potter Funds of Nursing 5/E 2  $    74.95   $       67.46   $  134.91  

0323009891 Wong Wong's Essentials of Pediatric Nursing 2  $    72.95   $       65.66   $  131.31  

0443062447 Trounce Clinical Pharmacology for Nurses 16/IE 2  $    27.95   $       25.16   $   50.31  

0721681387 McKinney Maternal Child Nursing 2  $    94.95   $       85.46   $  170.91  

0721674690 Smith Community Health Nursing 2/E 2  $    69.95   $       62.96   $  125.91  

0721676995 Huber Leadership and Nursing Care Management 2/e 2  $    39.95   $       35.96   $   71.91  

0323023681 Huether Understanding Pathophysiology 3/E 2  $    74.95   $       67.46   $  134.91  

0323020089 Lowdermilk Maternity & Women's Health Care Nursing 8/e 2  $    74.95   $       67.46   $  134.91  

0323009891 Wong Wong's Essentials of Pediatric Nursing 1  $    72.95   $       65.66   $   65.66  

032302551X Ackley Nursing Diagnosis Handbook 1  $    36.95   $       33.26   $   33.26  

0443061157 Cook A nurse`s survival guide to primary care 1  $    19.95   $       17.96   $   17.96  

0323011667 Eyles Mosby` s review of practical nursing 1  $    34.95   $       31.46   $   31.46  

0721603009 Hodgson Saunders Nursing Drug Handbook 1  $    36.95   $       33.26   $   33.26  

0721673317 Neighbors A practical guide to medical surgical nursing in the home 1  $    34.95   $       31.46   $   31.46  

0721693792 Pierson Principles and techniques of patient care 1  $    54.95   $       49.46   $   49.46  

0323002609 sebastien Case studies in community health nursing practice 1  $    32.95   $       29.66   $   29.66  

070202001X everett Handbook of Contraception and Family Planning 1  $    31.95   $       28.76   $   28.76  

0721694063 Behrmann Nelson essentials of pediatrics 1  $    51.95   $       46.76   $   46.76  



List of the books released to University of Mosul, College of Dentistry  
 
ISBN 
NUMBER AUTHOR TITLE QUANTITY LIST PRICE 

ESTIMATED 
DISCOUNT 
PRICE 

TOTAL 
PER 
BOOK 

0323010873 Roberson Sturdevant's Art and Science of Operative Dentistry 3  $     93.95   $          84.56  $      253.67 

 
 
List of the books released to University of Mosul, Central Library of the main campus 
 
ISBN 
NUMBER AUTHOR TITLE QUANTITY LIST PRICE 

ESTIMATED 
DISCOUNT 
PRICE 

TOTAL 
PER 
BOOK 

032301979X Belz Mosby's Pediatric Nursing Reference 5/E 1  $     39.95   $          35.96  $       35.96 
0323024017 Blazer-Riley Communication in Nursing 5/e 1  $     37.95   $          34.16  $       34.16 
0721689701 Burroughs Maternity Nursing 8/e 1  $     34.95   $          31.46  $       31.46 
0323016316 Cherry Contemporary Nursing: Issues, trends. ..2/e 1  $     38.95   $          35.06  $       35.06 
0721687113 Chitty Professional Nursing 3/e 1  $     43.95   $          39.56  $       39.56 
0323001572 Christensen Adult Health Nursing 4/e 1  $     45.95   $          41.36  $       41.36 
0323023592 Clayton Basic Pharmacology for Nurses 13/e 1  $     49.95   $          44.96  $       44.96 
0721669239 Dewit Fundamental Concepts & Skills in Nursing 1  $     48.95   $          44.06  $       44.06 
0323022014 Elkin Nursing Interventions and Clinical Skills 2/e 1  $     65.95   $          59.36  $       59.36 
0721691412 Harkreader Fundamentals of Nursing 1  $     74.95   $          67.46  $       67.46 
0721695078 Herlihy The Human Body in Health & Illness 2/e 1  $     39.95   $          35.96  $       35.96 
0721690599 Hill Success in Practical and Vocational Nursing 4/e 1  $     29.95   $          26.96  $       26.96 
0721676995 Huber Leadership and Nursing Care Management 2/e 1  $     39.95   $          35.96  $       35.96 
0323023681 Huether Understanding Pathophysiology 2/E 1  $     74.95   $          67.46  $       67.46 
0443062447 Trounce Clinical Pharmacology for Nurses 16/IE 1  $     27.95   $          25.16  $       25.16 
032300895X Langford Mosby's Handbook of Disease 2/e 1  $     29.95   $          26.96  $       26.96 
0323020089 Lowdermilk Maternity & Women's Health Care Nursing 8/e 1  $     74.95   $          67.46  $       67.46 
0721681387 McKinney Maternal Child Nursing 1  $     94.95   $          85.46  $       85.46 
0323011683 Morrison-Valfre Foundations of Mental Health Care 2/e 1  $     32.95   $          29.66  $       29.66 
0721686923 Nageikerk Diagnostic Reasoning 1  $     42.95   $          38.66  $       38.66 
0721691617 Nies Community Health Nursing 3/e 1  $     69.95   $          62.96  $       62.96 
0323003222 Novak & Broom Ingalls & Salerno's Maternal & Child Health Nursing 9/E 1  $     56.95   $          51.26  $       51.26 
032302601X Perry & Potter Clinical Nursing Skills d Techniques 5/e Revised Reprint 1  $     71.95   $          64.76  $       64.76 
0323011411 Potter Funds of Nursing 5/E 1  $     74.95   $          67.46  $       67.46 
0323011071 Rice Home Care Nursing Practice 3/e 1  $     39.95   $          35.96  $       35.96 
044305990X Rinomhota Biological Aspects of Mental Health Nursing 1  $     29.95   $          26.96  $       26.96 
1560534540 Schell Critical Care Nursing Secrets 1  $     34.95   $          31.46  $       31.46 
0721674690 Smith Community Health Nursing 2/E 1  $     69.95   $          62.96  $       62.96 
0323022405 Stanhope Community & Public Health Nursing 6;e 1  $     74.95   $          67.46  $       67.46 
032301254X Stuart & Laraia Principles & Practices of Psychiatric Nursing 7/e 1  $     66.95   $          60.26  $       60.26 
0323009980 Swearingen Manual of Critical Care Nursing 4/e 1  $     44.95   $          40.46  $       40.46 
0323014615 Thelan Critical Care Nursing 4/E 1  $     84.95   $          76.46  $       76.46 
0323013384 Thibodeau Tne Human Body in Health & Disease 3/e 1  $     39.95   $          35.96  $       35.96 
0323016286 Thibodeau Anatomy & Physiology 5/e 1  $   115.00   $         103.50 $      103.50 
0323010822 Thibodeau Structure & Function of the Body 11/e 1  $     43.95   $          39.56  $       39.56 
0323024815 Urden Priotilies in Critical Care Nursing 4/e 1  $     64.95   $          58.46  $       58.46 



Literature for School of Nursing 
 

AUTHOR NAME PUBLISHER COPYRIGHT 

McFarland and Grant Nursing Implications of Laboratory Tests (3rd Edition) Delmar 1994 

Bishop and Scudder Nursing: The Practice of Caring National League for 
Nursing Press  1991 

vanServellen Communication Skills for the Health Care Professional and Techniques Aspen 1997 
Downs Readings in Research Methodology (2nd Edition) Lippincott 1999 
Kelly and Joel Dimensions of Professional Nursing (8th Edition) McGraw Hill 1999 
Mason and Leavitt Policy and Politics in Nursing and Health Care (3rd Edition) Saunders 1998 
Corbett Laboratory Tests and Diagnostic Procedures with Nursing Diagnosis (6th Edition) Pearson/ Prentice Hall 2004 
Zerwekh and Claborn Nursing Today: Transitions and Trends Saunders 1997 
Smith and Duell Clinical Nursing Skills: Basic to Advanced Skills (4th Edition) Appleton Lange 1996 
Cornesky and 
Lazarus Continuous Quality Improvement in the Classroom:  A Collaborative Approach Cornesky and Lazarus 1995 

US Dept of Health 
and Human Services Clinical Practice Guideline: Number 17, Cardiac Rehabilitation US Dept of Health and 

Human Services 1995 

Hoole, Pickard, 
Ouimette, Lohr, and 
Greenberg 

Patient Care Guidelines for Nurse Practitioners (4th Edition) Lippincott 1995 

Singleton, Sandowski,
Green-Hernadez, 
Horvath, DiGregorio 
and Holzemer 

Primary Care Lippincott 1999 

Boyer, Cobb and 
Dimmock Brunner and Suddarths Textbooks of Medical Surgical Nursing (9th Edition) Lippincott 2000 

Castaldi Potter and Perry's Fundamentals of Nursing (5th Edition) Mosby 2001 
Mathewson-Kuhn Pharmaco-Therapeutics: A  Nursing process Approach (3rd Edition) F. A. Davis 1996 
Bernstein Handbook pf Drug Therapy in Psychiatry (3rd Edition) Mosby 1995 
Lippincott 2001 Lippioncott's Nursing Drug Guide Lippincott 2001 
Kenner, Amlung and 
Flandermeyer Protocols in Neonatal Nursing Saunders 1998 

Townsend Nursing Diagnosis in Psychiatric Nursing: Care Plans and Psychotropic Medications F. A. Davis 2001 
Gahart A Handbook of Intravenous Medications (6th Edition) Mosby 1990 
Edelman and Mandle Health Promotion Throughout the Lifespan (5th Edition) Mosby 2002 
Clark Community Health Nursing: Caring for Population  Prentice Hall 2003 
Smeltzer and Bare Burnner and Saddath's Textbook of Medical-Surgical Nursing Lippincott 1996 
Jackson and 
Saunders 

Brunner health Nursing: A Comprehensive Approach to the Care of Children and their 
Families Lippincott 1993 

Omachonu and Ross Principles of Total Quality St. Lucie Press 1994 
Rue and Byars Management: Theory and Application (4th Edition) Irwin 1986 
Creasia and parker Conceptual Foundations of Professional Nursing Practice Mosby 1991 
Institute of 
International 
Education 

North American Higher Education Cooperation: An inventory of US-Canada and US 
Mexico Academic Linkage 

Institute of International 
Education 1993 

Dossey, Keegan and 
Guzetta  

Instructor's Manual and Guideline for Holistic Nursing: A Handbook for Practice (3rd 
Edition) Aspen 2000 

Office of International 
education (American 
Council on Education)

Guidelines for College and University Linkage Abroad American Council on 
Education 1993 

Pozgar Instructor's Manual and Guideline for legal Aspect of Health Care Administration (6th Edition) Aspen 1996 
Berkowitz Instructor's Manual and Guideline for Essentials of Health Care Marketing Aspen 1996 
Loveridge and Cummings Instructor's Manual: Nursing management in the New Paragigm Aspen 1996 
Kongstvedt Instructor's Manual and Guideline for Essentials of Health Care (2nd Edition) Aspen 1996 
American Cancer 
Society (Barrie R. 
Cassilethm, Editor) 

Caring for the Patient with Cancer at Home: A Guideline for Patients and Families American Cancer Society 1988 

Rahich, Longest and 
Darr Instructor's Manual for managing Health Service Organization Health Professional Press 1922 

Cleverly Instructor's manual for Essentials of Health Care Finance (3rd Edition)   
National Institute of 
Business Management Wanted: A few Good Employee Incentives (which rewards best fir into your company?) National Institute of 

Business management 1999 

International Center 
for Aggression 
Replacement Training

Working with Aggression and Violence 
International Center for 
Aggression Replacement 
Training 

 

Association for Common 
European Nursing 
Diagnosis, Interventions 
and Outcomes 

Conference Information (cal for abstracts)   

Germain and Dodd Developing Taxonomies for Nursing Research American Nursing 
Publishing 1993 

Diehl, Ludington and 
Dumbeck Dynamic Living: How to Take Charge of Your Health (workbook) Review and herald 1995 

Gravely and Goddard Instructor's Manual for use with Nursing Leadership and Management: Concepts and 
Practice (2nd Edition) F.A. Davis Company 1989 

Pritchett and Pound Business as Unusual: The handbook for Managing and Supervision Organizational Change Pritchett and Associates 1994 
 Sigma Tau Theta international: Reflections 4th Quarter  1996 
 International Educator V 11-1  1992 
 Quality Management Journal V6-3  1999 
 Quality Progress V30-12  1997 
 Quality Progress V31-3  1998 
 Advance for Nurse Practitioners  2002 
 Advance for Nurse Practitioners V11-10  2003 
 The Western Journal of Medicine (2 copies)  1983 

 



List of the books released to Dohuk Technical Institute, Nursing Department 
 
ISBN 
NUMBER AUTHOR TITLE QUANTITY LIST PRICE 

ESTIMATED 
DISCOUNT 
PRICE 

TOTAL 
PER 
BOOK 

032302551X Ackley Nursing Diagnosis Handbook 2  $     36.95   $          33.26  $      66.51 

0443061157 Cook A nurse's survival guide to primary care 2  $     19.95   $          17.96  $      35.91 

0323011667 Eyles Mosby's review of practical nursing 2  $     34.95   $          31.46  $      62.91 

0721603009 Hodgson Saunders Nursing Drug Handbook 2  $     36.95   $          33.26  $      66.51 

0721673317 Neighbors A practical guide to medical surgical nursing in the home 2  $     34.95   $          31.46  $      62.91 

0721693792 Pierson Principles and techniques of patient care 2  $     54.95   $          49.46  $      98.91 

0323002609 sebastien Case studies in community health nursing practice 2  $     32.95   $          29.66  $     59.31 

070202001X everett Handbook of Contraception and Family Planning 2  $     31.95   $          28.76  $     57.51 

0443079544 Hoffman Hematology 1  $   205.00   $         184.50  $   184.50 

0721694063 Behrmann Nelson essentials of pediatrics 2  $     51.95   $          46.76  $     93.51 

0721693296 cherry, feigin Textbook of pediatric infectious diseases (V I & II) 1 $  349.00 $       314.10 $   314.10 

 
 
List of the books released to University of Dohuk – College of Engineering 
 

ISBN NUMBER AUTHOR TITLE QUANTITY LIST PRICE 
ESTIMATED 
DISCOUNT 
PRICE 

TOTAL PER 
BOOK 

0444422307 Dorian Elsevier`s dictionary of chemistry 1  $   222.00   $         199.80   $         199.80 

0444514295 Jain, Singh Water Resources Systems planning and 
Management 1  $   170.00   $         153.00   $         153.00 

0444515089 Alsharhan, Wood Water Resources Perspectives Evaluation 1  $   130.00   $         117.00   $         117.00 



Medical Instructional Video Material  
Delivered to University of Mosul and Dohuk Technical Institute – Nursing Depart 
 
1. Evolving Health Care Issues: Osteoporosis, Diabetes and Prostate Cancer 
2. Revised Recommendations for HIV Screening of Pregnant Women 
3. The National Kidney Foundation "New Directions in Protecting Renal Function in Type 2 Diabetes" 
4. CenterNet "Frontiers in Immunization" 
5. Treating the Post MI Patient: Preventing Future Atherosclerotic Events (MI and Stroke) Satellite Broadcast 
6. Chemotherapy in the Treatment of Advanced Bladder Cancer Satellite Broadcast 
7. Infectious Disease Control in Corrections 
8. Am I a Crook? Satellite Broadcast 
9. Medical Library Association "The Effect of E-Journal on your Library" 
10. Techniques in Hand Washing 
11. What do you know about AIDS? 
12. HIV and the health care worker 
13. Albany Medical College – AIDS Program 
14. Brain Attack – Acute and Ongoing Issues 
15. CenterNet (1) Schizophrenia and the Prefrontal; Cortex (2) Pertussis in Adults: Implications for 

Vaccination 
16. The American Society of Clinical Oncology "Prevention and Treatment of Colorectal Cancer" 
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yasirmm@hotmail.com Printed: Sunday, July 25, 2004 5:14 AM 

From :  <AKARIMCID@aol.com> 

Sent :  Saturday, July 24, 2004 12:57 PM 

To :  yasirmm@hotmail.com 

Subject :  Fwd: Award Notification 

Attachment :  PeyamSpreadsheetwithoutg10.xls (0.15 MB) 

From: <AKARIMCID@aol.com>  
To: riath_hbadi@yahoo.com  
Subject: Fwd: Award Notification  
Sent: Thursday, July 22, 2004 9:52 AM  

From: Edrees Saljuki <saljuki@yahoo.com>  
To: "'hussein zibari'" <husseinzibari2004@yahoo.com>  
Cc: <AKARIMCID@aol.com>, <BViragh@aol.com>, <KSTROMILE@aol.com>, <Sylviasbgry@aol.com>  
Subject: Award Notification  
Sent: Thursday, July 22, 2004 12:24 AM  

FYI  

Award Notification 

  

Date: 07/21/04 

  

  

Dear Mr. Hussein Zibari: 

  

We are pleased to inform you that Peyam Construction Co. has been selected as the 
supplier for Groups 2, 3, 4, 5, 6, 8, 9, 11, 12, and 13 of the solicitation for the 
Laboratory equipment for the University of Mosul. 

  

Due to budgetary restrictions, only selected items in each group will be purchased.   
These items are identified in the attached spreadsheet. 

  

The terms of the original solicitation apply and you are requested to begin the work 
on the project as soon as possible. 

Page 1 of 2

1
ANNEX III

1
Award Letter to Payam Company for Procurement of Lab equipment to University of Mosul



  

We accept the cost offered for the individual items in each group and the supply, 
delivery and installation of equipment, as presented to us in your invoice dated 
06/04/2004, for the total award amount of $107,992.53 which includes delivery 
to the University of Mosul.  Mr. Ghaleb Akari, our Chief of Party or his 
designee will further discuss with you the details of delivery. 

  

Please signify acceptance of this award and the conditions therein, by return letter. 

  

Sincerely yours, 

  

  

Edrees Saljuki 

Procurement Agent 

  

Page 2 of 2



ANNEX IV 
 

Photographic Exhibit of Quarterly Activities 
 

 

Staff of the UM Central Library checking 
and sorting the books delivered to the 
Central Library. 

 
 

 

 

Delivering new books to the UM College of 
Nursing to improve and support research 
and education initiatives.  
  

 
 

 

Delivering photocopy machines to the 
University of Mosul to improve the college 
facilities and support research and 
education initiatives. 
 
  

 

 

Delivering photocopy machines to the 
University of Mosul – College of Nursing to 
improve the college facilities and support 
research and education initiatives. 
 

 
 



 
 
 
 

 

Opening and reviewing the quotations 
submitted by 13 local contractors for the 
civil works for laying a 9 kilometer of fiber 
optic cable that will provide intranet and 
internet connectivity between buildings 
comprising UM's main campus 

 

 

 

A pre-departure meeting in MCID Iraq 
office – Dohuk with the participants of the 
CSHOP program at UMMC. 
 

 
 

 

A meeting with the Board Members of 
Center for Defense of Women's Rights 
(CDWR) was held in MCID Dohuk office to 
discuss the role of the Women NGOs in 
implementing HEAD Project activities.  
 

(L-R) Kathie Stromile – MCID's PC, Dr. Intisar Younis 
Alomari (CDWR), Ms. Sura Mohammad (CDWR), Galib 
Akari MCID's COP and Mr. Sahmel Ghanim (CDWR).   

 

 

Instructional medical video programs, which 
were delivered to University of Mosul and 
Dohuk Technical Institute.   

 
 



 
 

 

Delivering of audio visual and computer 
equipment to UM – College of Engineering, 
July 26, 2004.  

  

 

 

Delivering of audio visual and computer 
equipment to UM– Environmental and 
Water Resource Center, July 26, 2004.  

 
 

 

 

The President of University of Mosul, 
Dr. Sadullah Tawfiq, opening the ceremony 
of starting the project of laying the fiber 
optic cable, July 28, 2004.  

  

 

 

Banner sign for identifying the civil works 
for laying the fiber optic cable in University 
of Mosul, July 28, 2004. 

 
 



MAIN MEDICAL AUDITORIUM AT UNIVERSITY OF MOSUL 
 

 

The Unfurnished Auditorium Of The 
Medical Building On May 1st, 2004 
 
  

 

 

The New 240-Seat Medical Auditorium At 
Medical Campus, University Of Mosul On 
July 20, 2004 
  

 
 

 

Testing The State-Of-The-Art Visual And 
Audio Systems Of The New Auditorium. 

 

 

The Project Committee Conducting A Walk-
Through For The Auditorium Facility 
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HIGHER EDUCATION AND DEVELOPMENT PROJECT 
JACKSON STATE UNIVERSITY/MISSISSIPPI CONSORTIUM FOR 
INTERNATIONAL DEVELOPMENT AND UNIVERSITY OF MOSUL 

Cooperative Agreement No.:  RAN-A-00-03-00100-00 
 

Monthly Report 
August 1-31, 2004 

 

Part I:  PROJECT ACTIVITIES DURING REPORTING PERIOD 
 
A. INTRODUCTION 
 

Jackson State University/Mississippi Consortium for International Development is pleased to 
submit this monthly report to USAID/Iraq. Through the HEAD award, JSU/MCID, other U.S. 
partners, and the University of Mosul (UM) have undertaken activities that facilitate achievement 
of goals and objectives included in the Recovery, Retooling and Revitalizing the University of 
Mosul project.   
 
The project principally addresses the areas of public health, sanitation, nursing and community 
outreach as sectors through which to enhance the University of Mosul’s leadership role in a new 
Iraq. Contained herein is a listing and discussion of major accomplishments for August 2004. The 
report is divided into three sections: Part I contains a list of the achievements for the month 
followed by a description of each accomplishment. Part II contains a list of activities to be 
undertaken in September 2004. Part III contains a list of obstacles that affects the project’s 
progress. 
 
B. Description of Activities and Accomplishment 
 
The MCID/JSU HEAD Program continued to make progress toward the achievement of 
project goals and activities during the report period, August 1-31, 2004. Activities and 
accomplishments during the report period are outlined below: 
 

1.  Objective 1:  Replacement of Destroyed Equipment and Textbooks  
 
MCID continues to purchase equipment and textbooks to replace laboratory, classroom 
and office equipment and update textbooks for the University of Mosul (UM), University 
of Dohuk (UD) and Dohuk Technical Institute (DTI). The following activities were 
performed during the reporting period: 

a) Delivery of Laptop and Desktop Computers  
 
Six Compaq HP laptops were delivered to the Deans of the University of Mosul: Colleges 
of Medicine, Nursing, Engineering and Dentistry.  
Twelve Compaq HP desktop computers were delivered and installed at University of 
Mosul College of Medicine.  These computers will constitute UM’s College of Medicine 
Computer Lab. 
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b) Delivery of Medical Books, Reference Materials  and Instructional Videos 
  

• Fourteen boxes, containing 123 nursing books and reference materials, and 164 
journals, donated by UMMC, were released to the UM College of Nursing. 

• Fifty-six instructional medical videos were delivered to University of Dohuk and 
University of Mosul Medical Colleges as a part of the Faculty Exchange Program, 
UMMC. 

• Seven boxes, containing 121 medical and technical books and reference materials, 
purchased by Benetech, were delivered to the University of Mosul’s Central 
Library.  

• An Associate Degree Nursing Curriculum was shared with Dohuk Technical 
Institute, Department of Nursing.  This curriculum results from a collaboration 
between  Al-Balqa’ Applied University, the Jordanian Ministry of Health, and 
USAID. This curriculum is based on the concepts of primary health care that are 
presented for the different Associate Degree programs in the Hashemite 
Kingdom.  It will be used as a framework to prepare nurses to provide more 
effective care for their clients thereby minimizing discomfort, pain and 
unnecessary costs, and promoting the well-being of their clients. The document 
was submitted to MCID’s COP by Dr. Mary Segall, Health Specialist at the 
Office of Iraqi Reconstruction, Bureau of Asia/Near East, USAID/Washington , 
during an August 10, 2004 meeting in Washington, DC. 

• MCID continued to liaise between the University of Mississippi Medical Center’s 
Chief Librarian and UM’s Central Library.  UMMC is attempting to gather 
information to refine a proposal, which will assist University of Mosul Colleges 
of Medicine and Nursing libraries with building basic and specialized libraries 
and other related capacity building activities.  

c) Equipment Replacement 
 

• The Project Committee held numerous meetings to discuss the procurement 
process and review the bids submitted for procurement of equipment.   The 
specifications of equipment, which will be procured by the University of Mosul, 
were approved by the UM Project Committee. Also, one faculty from UM 
Chemistry Department was assigned by the University to follow up on the 
Nuclear Magnetic Resonance (NMR) Project.  He finalized the specifications, 
including the required accessory equipment.  

• ICS, an American firm based in Washington DC, was awarded a $422,761 
contract to supply the University of Mosul with a state-of-the-art Nuclear 
Magnetic Resonance System and other medical and engineering laboratory 
equipment. The delivery, installation and training are scheduled for an October 
2004 completion. 

• The Project Committee met to assess the items delivered to University of Mosul 
under Group 7, which included photocopiers, audio-visual and computer 
equipment and the Medical College auditorium. 



 3 
 

2.  Objective 2:  Re-tooling of Faculties  
 
JSU/MCID and the partners, in consultation with UM’s Steering Committee and UM, UD 
and DTI faculty, continue to undertake activities geared toward retooling the partners’ 
faculties and enhancing the quality of education at these institutions. During the reporting 
period the following activities were accomplished: 

a) Faculty Exchange Program 
 

• The work continues regarding the UM Medical Annals.  Dr. Charles Brown, 
UMMC, was identified as the reviewer for the UM Annals. University of 
Mississippi’s Dr.  Dhahir Addabagh, Editor-in-Chief of the publication, is in the 
process of reviewing materials/articles that will be recommended for publication 
in the upcoming edition of the annals. These articles will be reviewed by medical 
experts from the UMMC. 

b) Conferences/Workshops 
 

• The UM Project Committee submitted a proposal from the UM College of 
Nursing that requests partial funding to support four  faculty members’  
attendance at a Nursing Conference in Alexandria, Egypt from November 27-29, 
2004.  Seven abstracts submitted by the faculty were accepted for presentation. 

• Four UM and UD Engineering Colleges faculty members who will participate in 
the Environmental Research Symposium at JSU and the WEFTEC Conference in 
New Orleans, completed the J-1 visa application interview process with U.S. 
Consulate in Amman, Jordan.  A pre-departure orientation was held in the 
MCID/Iraq Office to assist the participants prior to their travel to Amman/Jordan 
to sit for the J-1 visa interview. The following points were discussed: 
o Travel program and hotel reservation 
o Payment method and procedure 
o Visa application interview 
o Emergency contact list 
o Checking all documents required for the visa application 

• Five visa applications were distributed to the UM faculty who will participate in 
the IT and library training in the U.S. in November/December 2004.  

• Three faculty members from University of Dohuk Medical College who will 
attend “The International Association for Medical Education” AMEE 2004, in 
Edinburgh, Scotland, September 5-8, 2004, traveled to Syria for visa interviews 
with the British Consulate. 

3.  Objective 3:  Reestablishment of Institutional Viability 

Several steps have been taken to restore the University of Mosul’s viability through 
reconnecting faculty and students with peers and colleagues inside and outside Iraq and 
to reestablish and improve the University’s outreach efforts within the community. 
During the reporting period the following were achieved: 
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a) Expansion of Internet Access 
 
• The civil engineering work and installation of PVC pipes for the fiber optic 

network continued.  The project is aimed at laying nine kilometers of fiber optic 
cable that will provide intranet and Internet connectivity between buildings 
comprising UM's main campus.  The excavation work was completed on 
schedule, while  installation of the PVC pipes and covering the excavated area is 
approximately 30% completed.  Construction of manholes is about 40% 
completed. 

• The UM IT Project Committee awarded two contracts to local vendors to provide 
UTB cables, sockets and wire tray for the 11 buildings which will be activated 
and connected to the fiber optic network. Two additional contracts were awarded 
for connecting the fiber optic cable and installing the concrete tiles after the 
completion of the civil works. 

• Two potential contractors, civil and electrical engineers, who will be contracted 
to inspect and certify the IT work at UM, were interviewed by MCID/Iraq. 

b) Electronic Book Access 
 

• The process for sending 3 UM library staff members to the U.S. for library 
training was initiated. To this end, meetings were held with Dr. Nazar and the 
Chief of the Central Library. The training program will be conducted in 
collaboration with Jackson State University, the University of Mississippi 
Medical Center and Benetech Initiative.  

c) Mini-Grants 
 

• On August 23, a scientific and research trip was taken by 24 students and four 
faculty members from Dohuk Technical Institute’s Nursing Department. During 
the three-day trip, the Nursing Department of Erbil Technical Institute, Reskari 
Hospital, Pediatric and Maternity hospital and several health centers in Erbil 
were visited. This trip was supported by one of three Mini-Grants that were 
awarded to Dohuk Technical Institute to assist with reorienting and enhancing 
nursing students’ knowledge of psychiatric patient care and preparing and 
writing nursing reports on the subject. 

d) TRAIN  
 

• The TRAIN and Computer Training Programs for three faculty from UM College 
of Nursing was completed. On August 5, 2004, the participants returned to Iraq 
after completing a 9-week training program in Training for Research Awareness 
in Nursing (TRAIN), Community Sustainable Health Outreach Program 
(CSHOP), and collaborative research activities with UMMC.  The participants 
also visited Alcorn State University’s College of Nursing and the Health Clinic 
associated with the College.  
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• Four boxes of TRAIN program materials, books and lectures were delivered to 
the University of Mosul College of Nursing.  

• The three TRAIN participants are in the process of preparing and organizing 
training sessions for other faculty members to disseminate information and skills 
they acquired in the U.S. 

e) CSHOP 
 

• Coordination with UM Project Committee continued with regard to conducting the 
CSHOP training in Northern Iraq.  The Iraqi faculty participants were not able to go to 
the U.S. to attend the program due to the U.S. Embassy/Amman’s inability to issue J-1 
visas on the new Iraqi Passports (S-series). The program is scheduled to be conducted in 
Northern Iraq in October 2004. 

 
C. Administration and Finance 
 

• The MCID/ Iraq’s website was updated with the addition of information on 
Kurdistan Women’s Union.  This information can be accessed from the project 
website: www.mcidiraq.org. 
 

• As part of the coordination efforts between USAID/Iraq, the Home Office and 
MCID/Iraq, the Chief of Party conducted a series of follow-on meetings with 
USAID/Washington. He met with Ms. Nuzhat Ahmed, Education Adviser, Office 
of Iraqi Reconstruction, and updated her on various issues regarding project 
activities.   Additionally, he met with Dr. Mary Segall, Health Specialist at the 
Office of Iraqi Reconstruction, Bureau of Asia/Near East, who was updated on the 
capacity building efforts and procurement for the University of Mosul Medical 
and Nursing Colleges, University of Dohuk and Dohuk Technical Institute. 

• In an effort to strengthen relationships, MCID/Iraq was invited to the Kurdistan 
Women’s Union-Dohuk Computer Center opening ceremony.  In attendance were 
Dohuk’s governor, representatives from U.S. Army CMOC and foreign NGOs.  

 
Part II:  PLANNED ACTIVITIES FOR NEXT REPORTING PERIOD 
 
The planned activities for September 2004  include the following:    
 

• Completing the Civil Engineering work and starting the installation of the fiber 
optic cable and LAN wiring at UM. 

• Two faculty members from UM College of Engineering and two faculty from 
UD College of Engineering will participate in the Environmental Research 
Symposium at JSU and WEFTEC Conference in New Orleans. 

• Delivery of additional lab equipment and books to UM;  
• Completing the registration and arrangements for conducting the in-country 

medical and nursing refresher courses that will take place in October 2004. 



 6 
 

• Following up on the J-1 visa applications for the five participants from UM who 
will participate in the information and network technologies and Medical 
Library training programs in the U.S. 

• Completing the hiring process to fill the information officer vacancy. 
• Completing the coordination between the DTI Nursing Department and the UM 

College of Nursing towards signing a Memo of Understanding between the two 
institutions to further academic collaboration. 

PART III:   OBSTACLES IMPACTING PROJECT PROGRESS 
 
• The security situation continues to impact the project activities in terms of in-country travel 

(more specifically, travel to Mosul and Baghdad). 
• Four UM faculty withdrew from participating in CSHOP activities a few days prior to 

departure to the U.S. due to apprehension and intimidation stemming from recent events in 
Iraq.  

• The travel documents of Iraqi faculty continue to impact activities outside Iraq.  
• The U.S. visa processing consumes a substantial amount of time, effort and costs that were not 

anticipated in the initial plan. We foresee some difficulties in conducting U.S.-based activities 
as a result.  

• Some project consultants are reluctant to travel to Iraq because of the security situation.  
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Photographic Exhibit of Monthly Activities 
 

 

Installing 12 Compaq HP PCs for the new computer 
laboratory in UM - Medical College. 

Nursing Students and instructors from Dohuk 
Technical Institute during their training trip to 
various  medical centers in Erbil  ( August 24, 
2004). 

 

  
 

 

 

Refilled channel and constructed manhole for the IT 
infrastructure project, University of Mosul. 

 

Second In-Country orientation WEFTEC’s 
Participants meeting prior traveling to Jordan for the 
Visa Clearance.  

 

 

(L-R) Dr. Qusay K. Dawod and Dr. Satie’ Alrawy from 
UM Engineering College (CDWR), Galib Akari MCID's 
COP, Riadh Jarjees, MCID and Dr. Jahwer Rasheed from 
UD Engineering College.   
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HIGHER EDUCATION AND DEVELOPMENT PROJECT  
(HEAD) 

JACKSON STATE UNIVERSITY/MISSISSIPPI CONSORTIUM FOR 
INTERNATIONAL DEVELOPMENT AND UNIVERSITY OF MOSUL 

 
Cooperative Agreement No.:  RAN-A-00-03-00100-00 

 
Monthly Report 

September 1-30, 2004 
 
 
Part I:  PROJECT ACTIVITIES DURING REPORTING PERIOD 
 
A. INTRODUCTION 
      

Jackson State University/Mississippi Consortium for International Development 
(MCID/JSU) is pleased to submit this monthly report to USAID/Iraq. Through the 
HEAD award, JSU/MCID, other U.S. partners, and the University of Mosul (UM) 
have undertaken activities that facilitate achievement of the goals and objectives 
included in the Recovery, Retooling and Revitalizing the University of Mosul project.   
 
The project principally addresses the areas of public health, sanitation, nursing and 
community outreach as sectors through which to enhance UM’s leadership role in a 
new Iraq. Contained herein is a listing and discussion of major accomplishments for 
September 2004. The report is divided into three sections: Part I contains a list of the 
achievements for the month followed by a description of each accomplishment. Part 
II contains a list of activities to be undertaken in October 2004. Part III contains a list 
of obstacles that affect the project’s progress. 

 
B. DESCRIPTION OF ACTIVITIES AND ACCOMPLISHMENTS 
 

The MCID/JSU HEAD Program continued to make progress toward achievement of 
the project goals and activities during the report period, September 1-30, 2004. 
Activities and accomplishments during this period are outlined below: 

 
1. Objective 1:  Replacement of Destroyed Equipment and Textbooks  
 

MCID continues to purchase equipment and textbooks to replace laboratory, 
classroom and office equipment and update textbooks for UM, University of Dohuk 
(UD) and Dohuk Technical Institute (DTI). The following activities were performed 
during the reporting period: 
 

a) Delivery of Books and Reference Materials 
 

• In support of the UM Nursing College library, MCID delivered 16 boxes of 
teaching materials, books and references donated by MCID member institution, 



 2 
 

Alcorn State University, to enhance the UM nursing library and facilitate 
research. Two boxes of publications related to the Training for Research 
Awareness in Nursing (TRAIN) program were also delivered to the same 
college.  

 
• MCID continued to liaise between the University of Mississippi Medical 

Center’s (UMMC) Chief Librarian and UM’s central and medical libraries. An 
elaborate report was received from UM on the electronic library (E-library) 
project, which is being established at UM with the use of available resources 
(See Annex I).  

 
b) Equipment Replacement 

 
• The technical specifications of equipment (one microtome, one mobile dental 

clinic) under Group 10 (inputs) were finalized with Payam Company and UM. 
These inputs are to be provided for UM College of Dentistry.  

 
• MCID discussed with UM Chemistry Department necessary preparations and 

requirements for the arrival and installation of a state-of-the-art Nuclear 
Magnetic Resonance (NMR) system, which is being procured for UM for 
research activities. This equipment is be supplied by ICS, an American firm 
based in Washington, DC, with installation and training scheduled for 
completion in December 2004. 

 
• MCID’s COP inspected photocopiers, audio-visual, computer equipment (Group 

7) and the Medical College auditorium furnishings and equipment, which was 
delivered previously to the UM Medical College. 

 
2. Objective 2:  Retooling of Faculties 
 

JSU/MCID and the partners, in consultation with the UM Project Steering Committee 
and UM, UD and DTI faculties, continue to undertake activities geared toward 
retooling the partners’ faculties and enhancing the quality of education at these 
institutions. During the reporting period the following activities were accomplished: 
 

a) Faculty Exchange Program 
 

Editorial work on the UM Medical Annals continued. Three draft articles 
recommended for publication in the upcoming edition were finalized and received 
from Dr. Dhahir Al-Dabagh, Editor-in-Chief of the publication. These articles 
were forwarded to UMMC, for technical review by Dr. Charles Brown. The aim 
is to assist UM in medical research (See Annex II).   
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b) Conferences/Workshops 
 

• Two of the four UM and UM faculty selected to participate in the JSU 
International Environmental Symposium, September 19-22, 2004, and the Water 
Environment Federation’s Technical Exhibition and Conference (WEFTEC) in 
New Orleans, October 2-6, 2004, were granted visas. Although the two did not 
arrive in time for the Environmental Symposium, they will meet with faculty 
from MCID member institutions and explore areas for collaborative research and 
attend WEFTEC training sessions.   

 
• MCID/JSU’s PC and PI initiated preparation for UM and UD Engineering 

Colleges faculty’s participation, along with the PI and other JSU faculty, in two 
conferences in Cairo, Egypt, December 26-28, 2004. The focus on these 
conferences is IT and electrical engineering. 

 
• A total of 119 nursing/medical students and faculty members registered for the 

following medical and nursing programs that will take place in Northern Iraq in 
October 2004:  

 
o Three nursing refresher courses for 57 students and faculty members from 

UM Nursing College and DTI Nursing Department, to be instructed by Dr. 
Mia Luluquisen, UMMC. These courses will provide a framework for 
teaching public health nursing (community health nursing), and nursing 
care of adult patients and pediatric patients.  

 
o A nursing workshop “Getting the Evidence Right: Practicing Evidence 

Based Health Care (EBHC)” to be instructed by Dr. Gail Hughes, UMMC, 
for 32 faculty members from UM Nursing College, UD Medical College 
and DTI Nursing Department. The aim is to provide participants with a 
working knowledge and understanding of EBHC.  

 
o Four seminars on the health environment management to be given by Dr. 

Albert L. Love, Mississippi Valley State University, for 19 faculty 
members from UM and UD.  

 
• MCID initiated registration and arrangements for five UM Nursing College 

faculty members’ participation in a nursing conference in Alexandria, Egypt, 
November 27-29, 2004, and five faculty members from UM Mosul and Nineveh 
Medical Colleges, and Dentistry College participation in the 4th GCC Medical 
Education Conference in UAE, November 28-30, 2004.  

 
• Follow-up was also made on the completion of visa applications for seven UM 

faculty members who will participate in the information technology, network and 
library trainings in the U.S. in November/December 2004.  
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• Two UD Medical College faculty members who received travel support from 
JUS/MCID, returned from the International Association for Medical Education 
(AMEE) 2004, which was held at the University of Edinburgh, Scotland, UK, 
September 5-8, 2004.  

 
3. Objective 3:  Re-establishment of Institutional Viability 
 

Substantial steps have been taken to restore UM’s viability through reconnecting 
faculty and students with peers and colleagues inside and outside Iraq and to re-
establish and improve the University’s outreach efforts within the community. During 
the reporting period the following were achieved: 
 

a) Expansion of Internet Access 
 

• The civil works under Phase I of the IT Infrastructure Project, a 9 km fiber-optic 
network designed to provide intranet and Internet connectivity between 
buildings comprising UM’s main campus, continued on schedule with an 
overall implementation rate of 90%.  

 
Earth and concrete works were nearly completed. Installation of concrete tiles 
and the fiber-optic cable, and LAN wiring inside 11 buildings in UM main 
campus have begun. MCID/Iraq released $ 77,000 to UM as the first payment 
for the civil engineering works contractor.  

 
• MCID/Iraq offered two contracts to a civil engineer and an IT specialist for 

inspection and certification of the work under the project. In addition, several 
follow-up field visits were made by the MCID/Iraq team to the project site in 
addition to relevant meetings held with UM Project Committee and IT 
Committee.  

 
• MCID, in cooperation with the IT Project Committee, started reparations for 

Phase II of the project – delivery of network equipment (modems, antennas, 
servers, switches, routers, cabling, UPSs, leasing bandwidth for the Internet 
service etc). The JSU team is in the process of revising specifications of the 
network equipment requested by UM and making a supplier market search.   

 
b) Electronic Book Access 

 
• As part of the MCID and Benetech partnership with the UM in creating a digital 

library that will serve the university and its constituents with access to be 
eventually extended to students, faculty and professionals throughout Iraq and 
subsequent establishment of a searchable e-book repository at the university, 
MCID continued coordination with UM Central Library and received 2 elaborate 
reports on the electronic library project that UM is establishing, as well as the 
Medical College’s library.  
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• Also in this regard, extensive efforts were made by MCID to complete visa 
applications for three UM library staff who will attend a library training program 
that will be conducted in collaboration with JSU, UMMC and Benetech 
Initiative, in the U.S. in October/November 2004.  

 
c) Mini-Grants 

 
• MCID awarded three mini-grants to the University of Dohuk (UD) Medical and 

Engineering Colleges for two medical studies on appendicitis and carpal tunnel 
syndrome (C.T.S), and a case study on the economics of canal lining in Dohuk 
Governorate, Northern Iraq.  

 
• DTI initiated a refresher course designed to improve the English language skills 

of 14 nursing faculty members. This course is supported by one of the three mini-
grants awarded by JSU/MCID to this institute in July 2004.  

 
d) TRAIN  

 
Two boxes of teaching materials, books and lectures from the TRAIN program 
were delivered to UM Nursing College.  

 
e) CSHOP 
 

MCID, in coordination with UM Project Committee completed registration and 
arrangements for conducting the Community Sustainable Health Outreach 
Program (CSHOP) training in Northern Iraq in October 2004.  This training, to be 
instructed by Dr. Mia Luluquisen, UMMC, will target 11 faculty members from 
UM, UD and DTI with the aim of developing academic programs that target 
sustainable health outcomes in sanitation, preventive health and educational 
awareness.  

 
C. ADMINISTRATION AND FINANCE 
 

• DTI Dean and nursing faculty visited UM College of Nursing to meet with the 
Dean and faculty as a first step towards enhancing inter-university relationships. 
At the end of the visit, DTI invited UM College of Nursing Dean and faculty to 
visit the Institute. A memo of understanding is to be signed between the two 
institutions in October 2004.  

 
• Ms. Anne Vitale, Education Adviser in USAID/Baghdad; Mr. Robert Davidson, 

US Coordinator in Northern Iraq; and Mr. Shakir W. Shakir, General 
Development Specialist (GDS), USAID Northern Iraq, visited MCID/Iraq Office 
in Dohuk to address issues related to the University of Dohuk. COP of 
MCID/Iraq briefed them on the HEAD project activities with the Iraqi Partnering 
institutions. Also, the team met with the UM IT committee about the progress of 
the IT infrastructure project. 
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• Also, as part of the coordination efforts between USAID/Iraq, MCID Home 

Office and MCID/Iraq, COP of MCID/Iraq met USAID’s Office of Transition 
Initiatives (OTI) in Northern Iraq’s Program Officer and the GDS and briefed 
them on HEAD project activities. 

 
• COP of MCID/Iraq held several field meetings on the HEAD Project with the 

UM Project Steering Committee. He also met with 1st Lieutenant Tim Connolly 
of the Civil Military Coordination Center (CMOC) office in Dohuk to discuss 
shipment of books and other materials donated to UM and delivered via military 
mail.  

 
• MCID/Iraq received two Ford Explorers from USAID-Basrah through Near East 

Resources Company. These vehicles are to be used by MCID/Iraq for its daily 
operations under the HEAD project. 

 
 

Part II:  PLANNED ACTIVITIES FOR NEXT REPORTING PERIOD 
 
The planned activities for October 2004 include the following:    
 

• Delivery of some items from Group 1 to UM.  
 
• Delivery of books and materials to the partner universities.  
 
• Two UM and UD Engineering Colleges faculty members will participate in the 

WEFTEC Conference in New Orleans, October 2-6, 2004.  
 

• A total of 119 students and faculty members from UM, UD and DTI will 
participate in the October 2004 training programs, including CSHOP.  

 
• Completing registration and arrangements for the attendance of 10 faculty members 

from UM Medical, Dentistry and Nursing Colleges at two overseas medical 
conferences in November 2004.  

 
• Completing Phase I of the IT Infrastructure Project and starting Phase II.  

 
• Completing the J-1 visa applications and interview process for seven UM faculty 

members who will participate in the information technology, network and medical 
library training programs in the U.S. in November/December 2004. 

 
• Fourteen DTI nursing faculty members will complete the refresher English course 

supported under a mini-grant awarded by JSU/MCID to DTI  
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• Completing the coordination between the DTI Nursing Department and the UM 
Nursing College towards signing a Memo of Understanding between the two 
institutions to further academic collaboration 
 
 

PART III:   OBSTACLES IMPACTING PROJECT PROGRESS 
 

• The security situation continues to impact the project activities in terms of in-
country travel, more specifically, travel to Mosul and Baghdad. 

 
• The travel documents of Iraqi faculty continue to impact activities outside Iraq. 

Four UM and UD faculty members were not able to participate in the 
Environmental Research Symposium at JSU, September 19-22, 2004, due to the 
delay in visa approval. Another two were not granted visas for participation in the 
WEFTEC Conference in New Orleans, October 2-6, 2004.  

 
• The U.S. visa processing consumes a substantial amount of time, effort and costs 

that were not anticipated in the initial plan. We foresee some difficulties in 
conducting U.S.-based activities as a result.  

 
• Some project consultants are reluctant to travel to Iraq because of the security 

situation.  
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Annex I 
Performance Monitoring Report - September 2004 

Report on UM Electronic Library 
 

Translation 
In the Name of God, Most Gracious, Most Merciful 

 

Subject/ Report on the Electronic Library of the University of Mosul 
 
 
His Excellency Chancellor of Mosul University 
 
Peace be upon you.  
 
I am pleased to submit to you the following report on the work progress at the Central 
Library of the University of Mosul specifically the Electronic Library project.  
 
The Electronic Library project was one of the hopes that enticed me when I was a teacher 
in the College of Arts, and before joining the work at the Central Library. I submitted at 
that time a project proposal in this regard, and it was one of the under US$ 10,000 
projects, which were advertised but stopped and confined to an ink on paper.  
 
However, God had bestowed upon me to proceed in the execution of this project after 
you supported the secretariat of the Central Library.  
 
Dear Professor,  
 
As you know, Iraq had suffered a lot under an ignorant regime, which stood against 
science and knowledge. For that the Central Library ceased importing books abroad and 
failed to subscribe in the circulars, which were totaled above 3,000 circulars.  
 
Day after day the Library started falling back the development and progress process. This 
was followed by the severe embargo and the last devastating war, the awesome impacts 
of which on the scientific and information progress are indescribable. As a result, the 
Library was incapacitated to an extent it could not provide minimum resources and 
services, although it was established to support the students and researchers with 
knowledge not only in Iraq but also in all neighboring countries. It had suffered 
underdevelopment and inefficiency with the destruction that afflicted the country.  
 
Nowadays, the world has witnessed a great breakout in the information systems and 
communication means. The electronic publication, and entailing Internet and email 
services have provided an invaluable opportunity to shorten the breakoff years and to 
endeavor to modernize our scientific establishments. But I found that the infrastructure of 
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this scientific aspect was completely unavailable. Therefore, we established the nucleus 
of the electronic information systems using available capabilities.  
 
As such, the project of the Electronic Library was introduced with the objective of 
building a scientific basis in different specializations, depending on the extensive use of 
the Internet by searching, compiling and classifying information sources including books 
and researches for later provision for the searchers.  
 
The scientific steps of the project started with the provision, by your Excellency, for the 
Library with the needed computers and staff on contractual basis, who worked hard 
together with the Library’s official staff to succeed the project. I can identify below for 
you a brief description on the nature and work of the Electronic Library.  
 
The main idea of the Electronic Library basically depends on the development of the 
information fields, which that the searcher needs. Efforts were made to achieve this in 
accordance with a new methodology depending on free-of-charge provision of electronic 
book for the researcher. This is a non-paper book based on the technology of the 
computer electronic files, which are often PDF, Word and HTML files, and others.  
 
The Electronic Library provides information of maximum importance for the searcher as 
follows:  
 

I. Books and Researches: 
 

1. Follow-up is made of the new books and researches published on the Internet 
websites, and which could not be obtained in the country. This assists the searcher 
to have an access to these materials just by filling a from of subject guidance 
information. Subsequently, the Library’s employees browse the network to provide 
relevant materials.  

 
2. About 1,000 books were entered into the library as an initial stage. These books 

were taken from information network available in different scientific 
specializations (medicine, engineering, informatics, humanities etc), and which 
could be downloaded free-of-charge.  

 
Previously, the Internet was used as an individual activity. Everybody used to 
start from zero and make ones’ way up.  But, nowadays the project will achieve 
what is called information accumulation, i.e. every searcher will start from where 
the other ends, thus making it easy for the Electronic Library to support the paper-
book library especially after developing a systematic classification plan that 
conforms with the paper library systems. This will become public with services to 
be made available for the searchers in nominal charges after completion of the 
project.  
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Mechanism of Services Delivery  
 
The plan of the Electronic Library is based on a system providing, indexing and 
tabulating files of books and researches in such a way that secures accuracy and speed in 
getting access to the valuable scientific subject, and categorizing them automatically that 
the researcher can find them quickly just by using Search means. An Index was built for 
all books and researches available in the Library. It includes a table of the titles, subjects 
and authors of all available books, in addition to the files’ types and sizes, which could 
enable the searcher to know what books are available in the Library without attending it. 
The Index can be given free and in a diskette to anybody who needs it. Thus, the idea of 
lending books by the University Library has been relinquished, as the book can be made 
available for the searcher with no commitment of returning it.  
 
A study is now underway on the possibility of dispatching books and researches to the 
beneficiaries via email as soon as they email the Library providing the number or location 
of the file of the required material.  
 
A team of young men devoted their efforts to perform this work. They spent long hours 
searching and copying books in private Internet shops on their own expenses and even 
after their official working hours due to inefficient Internet services at the Library. Work 
is in progress on potential designing of a page for possible downloading of complete 
locations, depending on the availability of active Internet services.  

 
3. Some Library’s employees are engaged in copying and printing out an invaluable 

scientific book – a giant project on the Crusades on which Pennsylvania University 
spent half century to produce it. This project involved prominent scientists in this 
field of specializations in the world. It was produced in 6 volumes with an 
estimated total of 5,000 pages, and is substantiated with 400 color maps and 
illustrations. I was very lucky to find this book on the network but it was in Images 
pages, which need to be downloaded page by page, an effort smoothed out by the 
determination of the working staff.  

 
It is worth mentioning that this source will support the scientific research in this 
very specialty particularly that our university is the most famous distinct 
university in this aspect in Iraq and perhaps at the Arabic level as more than 20 
scientific theses were carried out here.  

 
4. On the other hand, the work is currently underway in a project with no less 

importance than above-mentioned project. The website of the US State 
Department was browsed and hundreds of files and pages on the American foreign 
policy were downloaded – a precious scientific documentary subject, which is 
made available for the Iraqi searchers for the first time. Two guides were prepared 
– one on the important sites related to the American foreign policy toward the 
Arab Nation and the other on the wars that the USA has entered abroad.  
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5. Another youths’ team is trying best to prepare a paper index and mechanism on the 
researches, which the Library obtained through the British Library in eightieths. 
These invaluable researches are numbered in thousands and unfortunately stacked 
in uncategorized paper piles. I think that this index will be revived and made 
available as per the specializations.  

 
6. The most important work is the continuity of communication and extension of 

scientific relations’ bridges. The young employees of the Library make optimum 
use of the email services for communication with universities, research centers and 
journals. Some results were achieved, most important of which is the restoration of 
Mosul University Library to its place on the world scientific map. As first fruits of 
this, annals and books flowed to the Library and the number of the Library’s 
external emails has begun to double regularly.  

 
II. CD Library: 

 
The work is going on in this library to make available whatever we can get of Arabic 
and foreign CDs, and make copies also in CDs ready for any searcher to obtain it. These 
CDs are protected form viruses.  

 
III. General Research Department 

 
An Internet guide was made of the sites, studies and researches concerning the Crusades 
in the Islamic history. 

 
Booklets including a general survey of all the wars that USA went to from its 
foundation up to 1993 were compiled, and copies were distributed as dedication.  

 
The foreign researches sent to the researchers in a later period were re-sorted out but 
they need to be tabulated and classified. These include more than 30,000 valuable 
specialized researches in English language. They were classified and tabulated in such a 
way that the searcher can acquaint with them categorically and can get them in an 
accurate and systematic way after they were stockpiled and inaccessible for lack of a 
suitable index.  

 
IV. Correspondences 

  
Contacts were made with many international organizations to resume delivery of 
international periodicals and publications through email. The Correspondence 
Department contacted many scientific libraries and establishments at academic level to 
keep on providing books and programs on the development of education and admission 
systems, and organizational structure of the world universities. This activity was very 
productive and received good response as books, researches, and programs on libraries 
and universities’ systems began to reach the Library.  

 
V. Developing Courses 
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The Electronic Library Department conducted for the staff many courses in Windows 
XP and Office XP to enable them to deal with computers in a constructive and useful 
way. Thirty staff participated in these courses with good response. The aim of this effort 
is self-reliance in the development of cultural and scientific capabilities.  

 
A plan is now under preparation on the requirements for establishing and documenting 
a visual programs library to make it ready for the benefits of the researchers and 
students. 

 
Dear Professor  
 
What I earlier mentioned would not have been achieved without your support to the 
Library with computers and cadre, and without elimination of the past obstacles and 
delegation by your Excellency of this responsibility to a department recognizing its 
targets, most importantly to a cadre loved this work and devoted themselves 
wholeheartedly to implement it, not heeding to whatever efforts, money or time required 
from them. I am now facing a number of obstacles in my endeavor to put the project in its 
correct track and establish a firm foundation for it. These include:  
 
The cadre working in the Electronic Library basically include those on contractual basis. 
Termination of their services at the end of the month will lead to adverse consequences 
that will destroy what we have established – simply by neglecting their scientific and 
practical capabilities, which they proved competently. Therefore, I appeal to your 
Excellency to make an arrangement by keep a possible number of this team working for 
the continuation and improvement of the project.  
 
The whole project mainly depends on the existence of a steady and constant line of 
Internet. But this line is still feeble and intermittent as it is connected with the Computer 
Center by a cable of above 200 m length. Thus, this reduces the capacity of the line 
below one kilo byte. This inactive line cannot be depended upon, if we wish the Library 
make an optimum progress. Four lines were allocated for the Library, and it is requested 
to increase the number, if possible, to 8 liens as originally determined.  
 
Note: 
 
The Project is still working with the use of free-of-charges websites. However, an 
information shift will be achieved if the Library is funded to subscribe in at-cost 
websites. This requires that the University should have an account in a reliable bank in 
the work, through which the websites’ subscription fees are to be paid.  
 
Finally I ask God to help us to achieve the intended aims.  
 
     Dr. Nasir Abdul Razake Al-Mula Jasim 

                   Librarian – Central Library of Mosul University 
                            (Signed) 
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Annex II 
Performance Monitoring Report - September 2004 

Title Pages of Draft Articles Recommended for Publication in Upcoming Edition of 
UM Medical Annals 

 

               EPITHELIAL PATHOLOGICAL CHANGES 
                     IN ROUTINE CHOLECYSTECTOMY 
                                            SPECIMENS 
 
                                            A Prospective Study of 130 Non-selected Cases 
 
 
 
Mahmoud M. Mahmoud, M.B.Ch.B. 
Department of Pathology 
Mosul Medical College, 
Mosul-Iraq 
 
 
 
 
 
 Noel Al-Sakkal, FRCPath٭
Department of Pathology 
Mosul Medical College, 
Mosul-Iraq 
 
 
 
 
 
 
 
 
 
 
 
 .Author to whom correspondence should be address٭
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Is there a role for dexamethasone in 
the management of heat stroke? 
 
Dr. Dhiyaa Abdulkader Alhamadani. 
F.I.C.M.S. (med.) 
Department of medicine  
Mosul collage of medicine 
University of Mosul.  
 
 
 
 
Correspondence should be considered to Dhiyaa Abdulkader 
Alhamadani,Department of Medicine, college of Medicine ,Mosul 
university,Mosul,Iraq,E mail diaalhamadani@yahoo.com 
Running title dexamethasone in heat stroke 
 

 
 
 هل هنالك دور لعقار الديكساميثازون في علاج المرضى المصابين بضربة الحرارة 
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THE PREVALENCE OF TRICHOMONAS VAGINALIS IN ASSOCIATION 
WITH OTHER MICRO-ORGANISMS AMONG WOMEN WITH VAGINAL 
DISCHARGE IN MOSUL (NORTH IRAQ) 
 
HAYTHAM M. AL-HABIB*,  GHADA A. ALDAHEEN*,  
NAWFAL Y. AL-DABBAGH* 
Dept. of microbiology*, Dept. of obstetrics & gynecology*, college of medicine,  
University of Mosul,  Mosul – Iraq. 
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Annex III 
Performance Monitoring Report - September 2004 

Sketch of Fiber-Optic Cable Network Project 
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Annex IV 
Performance Monitoring Report - September 2004 

Photographic Exhibition of Weekly Activities 
 

 

 

IT Infrastructure Project 
Extension of Fiber-Optic Cable 

UM Main Campus 

September 15, 2004 

 

 

IT Infrastructure Project 
Finishing Engineering Civil Works 

(Clearing Debris) 

UM Main Campus 

September 26, 2004 
 

 

 

IT Infrastructure Project 
Re-asphalting of Excavated Cable 

Trench 

UM Main Campus 

September 26, 2004 

 

IT Infrastructure Project 
Supplied Cable Trays 

UM Main Campus 

September 26, 2004 
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Enhancing Inter-University 
Relationships 

Visit of DTI Nursing Department’s Dean 
& Faculty to UM’s College of Nursing 

September 01, 2004 

 

 

Refresher Course to Improve the English 
Language Skills of DTI’s Nursing 

Faculty 
 

September 14, 2004 

 

 

 

Replacement of Textbooks 
Delivery of Books & Materials Donated 
by MCID Partners/Institutions for UM 

College of Nursing 

September 29, 2004 

 

 

Head of UM’s IT Committee delivering a 
Presentation to USAID-Iraq during their 

site visit to MCID Offices in Dohuk.  

September 30, 2004 
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HIGHER EDUCATION AND DEVELOPMENT PROJECT
(HEAD)

JACKSON STATE UNIVERSITY/MISSISSIPPI CONSORTIUM FOR
INTERNATIONAL DEVELOPMENT AND UNIVERSITY OF MOSUL

Cooperative Agreement No.: RAN-A-00-03-00100-00

Monthly Report
October 1-31, 2004

Part I: PROJECT ACTIVITIES DURING REPORTING PERIOD

A. INTRODUCTION

Jackson State University/Mississippi Consortium for International Development
(MCID/JSU) is pleased to submit this monthly report to USAID/Iraq. Through the
HEAD award, JSU/MCID, other U.S. partners, and the University of Mosul (UM)
have undertaken activities that facilitate achievement of the goals and objectives
included in the Recovery, Retooling and Revitalizing the University of Mosul project.

The project principally addresses the areas of public health, sanitation, nursing and
community outreach as sectors through which to enhance UM’s leadership role in a
new Iraq. Contained herein is a listing and discussion of major accomplishments for
October 2004. The report is divided into three sections: Part I contains a list of the
achievements for the month followed by a description of each accomplishment. Part
II contains a list of activities to be undertaken in November 2004. Part III contains a
list of obstacles that affect the project’s progress.

B. DESCRIPTION OF ACTIVITIES AND ACCOMPLISHMENTS

The MCID/JSU HEAD Program continued to make progress toward achievement of
the project goals and activities during the report period, October 1-31, 2004.
Activities and accomplishments during this period are outlined below:

1. Objective 1: Replacement of Destroyed Equipment and Textbooks

MCID continues to purchase equipment and textbooks to replace laboratory,
classroom and office equipment and update textbooks for UM, University of Dohuk
(UD) and Dohuk Technical Institute (DTI). The following activities were performed
during the reporting period:
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a) Delivery of Books and Reference Materials

MCID delivered six boxes of medical and nursing teaching materials, books and
reference materials, donated by MCID member institution, University of
Mississippi Medical Center (UMMC), to UM Medical, Dentistry and Nursing
Colleges, and Central Library; UD Medical College; and DTI Nursing
Department to support and enhance medical and nursing libraries, and facilitate
research. Additionally, two boxes of books and training materials were distributed
to UM, UD and DTI individual faculty members who participated in the training
programs held in Northern Iraq during the reporting month.

b) Equipment Replacement

Supply and installation of Group 10 of the solicitation for laboratory equipment
for UM was awarded to Payam Company at a total cost of $ 181,843. These
inputs, comprised of microtome and Mobile Dental Clinic, are to be provided for
UM College of Dentistry.

2. Objective 2: Retooling of Faculties

JSU/MCID and the partners, in consultation with the UM Project Steering
Committee and UM, UD and DTI faculties, continue to undertake activities geared
toward retooling the partners’ faculties and enhancing the quality of education at
these institutions. During the reporting period the following activities were
accomplished:

a) Faculty Exchange Program

Work on matching UM faculty at MCID institutions continued with the primary
objective of facilitating professional growth and development. A matching list,
comprised of eight UMMC faculty members interested in working with UM
nursing faculty, was completed. A second list of 14 UM Medical College faculty
is being prepared for matching at UMMC. The UM faculty will be provided
access to innovative and state-of-the-art technology and trends in their respective
professions, and will network with UMMC faculty to explore collaborative
research opportunities.

b) Conferences/Workshops

· Two engineering faculty members from UM and UD attended technical sessions
of the Water Environment Federation’s Technical Exhibition and Conference
(WEFTEC) in New Orleans, October 6-7, 2004. They also met with faculty
members from MCID member institutions and explored areas for collaborative
research during their visit to the U.S. They returned to Iraq on October 12, 2004.
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· A total of 110 UM, UD and DTI faculty members attended training programs
implemented by a JSU/MCID team in Dohuk, Northern Iraq, October 6-14, 2004.
These programs, summarized in Annex I, are as follows:

o Four seminars on Environmental Management, Environmental Management
Systems, Environmental Instrumentation and Analysis, and Environmental
Program Implementation, were conducted by Dr. Albert L. Love,
Mississippi Valley State University. Nineteen faculty members and
researchers, mainly engineers, from UM Engineering College (6) and
Environmental Research Center (5), UD Engineering College (6) and
Scientific Affairs Section (1), as well as RTI’s Local Governance Project
(1), attended these two-day seminars.

In preparation for the seminars, Dr. Albert Love toured water and sanitation
facilities in Dohuk city, Northern Iraq. Specifically, the site visits included
Dohuk Dam, solid waste dump in the Shakhke area, the portable water
facility on Mosul Lake, and the City’s recently established main sewerage
system.

o A workshop entitled “Getting the Evidence Right: Practicing Evidence
Based Health Care (EBHC)”, was conducted by Dr. Gail Hughes, UMMC,
for 16 faculty members (doctors) from UM Colleges of (Mosul) Medicine
(7), Nineveh Medicine (1) and Dentistry (2), UD College of Medicine (4),
and DTI Nursing Department (2). The aim was to provide the participants
with a working knowledge and understanding of EBHC.

o Four nursing refresher courses on Tools and Methods to Teach Public
Health/Community Health Nursing, Nursing Care of the Adult Patient, and
Nursing Care of the Pediatric Post-Operative Patient in the Hospital and at
Home, were instructed by Dr. Mia Luluquisen, Nurse Consultant. Twenty-
three faculty members from UM Nursing College (20) and DTI Nursing
Department (3) attended these three-day courses.

· MCID completed registration and continued arrangements for six UM Nursing
College and DTI faculty members’ participation in “the Eight International
Scientific Nursing Conference” in Alexandria, Egypt, November 27-29, 2004,
and five faculty members from UM Mosul and Nineveh Medical, and Dentistry
Colleges’ participation in the 4th GCC Medical Education Conference in UAE,
November 28-30, 2004.

Abstracts submitted by the faculty members for presentation at the nursing
conference were accepted, and invitations to attend the medical conference were
received by five other faculty members.

· MCID initiated registration and travel arrangements for a UM Medical College
faculty member’s attendance at “The 3rd Arab Conference on Environmental
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Management” and “Workshop on Sustainable Development”, in Sharm El-
Sheikh, Egypt, November 21-25, 2004. The conference is to focus on modern
trends in environmentally polluted wastes. The abstract submitted by the faculty
member for presentation at the conference was accepted.

· MCID is in the process of securing J1 visas for five UM faculty members who
will participate in IT, network, Library and Benetech Print-on-Demand training
programs, scheduled for November/December 2004, in the U.S. This process is
now facilitated through USAID/Washington.

In this regard, three separate meetings were held by MCID’s Project Coordinator
(PC) and Chief of Party (COP) with these faculty members to complete all
documents required for the visa application, discuss training schedules and
program content, travel allowances and insurance.

· MCID/JSU is making preparations for four UM Engineering College faculty
members’, along with MCID/JSU’s PI and other faculty, participation in the
International Conference on Computer Science, Software Engineering,
Information Technology, e-Business, and Applications (CSITeA’04), and the 1st

International Computer Engineering Conference (ICENCO’04), in Cairo, Egypt,
December 27-30, 2004. UM is in the process of selecting faculty members to
attend the two conferences, which focus on IT and electrical engineering.

c) Curriculum Development

MCID’s PC received and reviewed a proposal from JSU Allied Health faculty to
develop a CD based graduate course in Global Primary Health Care. Prior to
finalization of course content, UM Colleges of Nursing and Medicine will review
and approve the course.

3. Objective 3: Re-establishment of Institutional Viability

Substantial steps have been taken to restore UM’s viability through reconnecting
faculty and students with peers and colleagues inside and outside Iraq and to re-
establish and improve the University’s outreach efforts within the community.
During the reporting period the following were achieved:

a) Expansion of Internet Access

· The civil works under Phase I of the IT Infrastructure Project, a 9 km fiber-optic
network designed to provide intranet and Internet connectivity between buildings
comprising UM’s main campus, proceeded normally. Laying fiber-optic cable is
100% complete, and LAN wiring for seven of 11 buildings was completed.
Installation of color concrete tiles is ongoing. This phase of the project is
expected to be complete by November 15, 2004.
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The two engineers contracted by MCID made several follow-up field visits and
held meetings with UM supervisory engineers and IT Committee to discuss
issues related to the project. In addition, a number of relevant meetings were
held by the MCID’s PC and COP with Dr. Bayez Khorsheed, Chair of UM’s IT
Committee and the afore-mentioned two engineers. MCID’s PC reviewed the
project progress and made necessary recommendations to complete the work on
time.

JSU team is in the process of revising specifications of the network equipment,
requested by UM, under Phase-II of the project.

b) Electronic Book Access

· As part of the MCID and Benetech partnership with the UM to create a digital
library that will serve the University and its constituents and establishment of a
searchable e-book repository at the University, access to online publication
collections from EBSCO e-library, EBSCO Research Databases, has been
provided to UM, UD and DTI to enhance their libraries and research. This
service, facilitated by MCID, was made available through a significant donation
by EBSCO, a worldwide leader in providing information access and management
solutions, under a cooperative agreement between USAID and the University of
Oklahoma Al Sharaka program.

In this regard, MCID’s COP met with the Deans of UD Medical and Engineering
Colleges, and DTI to explain the program concept and guidelines on how to
access and use EBSCO Research Databases (search.epnet.com). He also oriented
the UM medical library representative on using the system.

c) Mini-Grants

· Faculty members from UD Medical and Engineering Colleges continue to make
progress in their research on appendicitis, carpal tunnel syndrome (C.T.S), and
economics of canal lining in Dohuk Governorate, Northern Iraq. These studies
are supported by three mini-grants awarded to UD.

· DTI completed a refresher course designed to improve the English language
skills of 14 nursing faculty members. This course was supported by one of the
three mini-grants awarded by JSU/MCID to this institute in July 2004.

d) CSHOP

A two-day workshop on Community Sustainable Health Outreach Program
(CSHOP) was conducted by Dr. Mia Lulquisen, for 10 faculty members from UM
Colleges of Medicine (2), Dentistry (1), Pharmacy (1), Nursing (1) and
Engineering (1); UD College of Medicine (1) and Engineering (1); DTI (1); and
the Kurdistan Women Union (KWU) (1). The workshop, held in Northern Iraq,
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was aimed at developing academic programs that target sustainable health
outcomes in sanitation, preventive health and educational awareness.

This program was initially scheduled for July/August 2004 in the U.S. However,
it was re-scheduled because the Iraqi faculty participants were not able to go to
the U.S. to attend the program due to passport related issues.

C. ADMINISTRATION AND FINANCE

· A team from the U.S. Civil Military Operation Center (CMOC) – Dohuk,
comprised of Majors Glenn Donelin and Robert Schultz, visited MCID/Iraq and
discussed shipment delivery, via military mail, of books and other materials
donated to UM.

· Dr. Gail Hughes and MCID’s COP traveled to Erbil to visit University of
Salahaddin. They met with the University President and Dean of the Medical
College, and toured the Medical College’s library, Internet center and a lecture
hall. The aim was to create collaboration between MCID, JSU and UMMC with
Salahaddin University in the fields of public health and sanitation.

· Dr. Kathie Stromile, MCID’s PC visited Dohuk city, Northern Iraq, October 10-
20, 2004, to follow-up the HEAD Project activities including the training
programs that were conducted during the period of the report. She also held two
meetings with the Chair of the IT Committee of UM, and the three UM library
staff who will attend a library training program in the U.S.

· The MCID/Iraq website was updated with the addition of a report, in English and
Arabic, on the IT infrastructure project. In addition, two web pages on UM’s
Colleges of Computer Sciences and Mathematics, and Fine Arts were designed
and linked to the site.

· MCID/Iraq office, located in Jiyan Hotel, was transferred to the fourth floor due
to renovations underway at the hotel.

Part II: PLANNED ACTIVITIES FOR NEXT REPORTING PERIOD

The planned activities for November 2004 include the following:

· Delivery of some procured lab equipment to UM.

· Delivery of books and materials to the partner universities/institutions.

· Twelve faculty members from UM Medical, Dentistry and Nursing Colleges, and
DTI will attend three medical, nursing and environmental conferences, in Egypt
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and U.A.E. Five UM faculty members will participate in IT, network, and library
training programs, in the U.S.

· Completion of Phase I of the IT Infrastructure Project.

· Completion of the DTI Nursing Department and the UM Nursing College
Memorandum of Understanding to further academic collaboration.

· Update of the MCID/Iraq website.

PART III: OBSTACLES IMPACTING PROJECT PROGRESS

· The worsening security situation continues to impact the project activities in terms
of in-country travel, more specifically, travel to Mosul and Baghdad. Security
concerns prevented the participation of a number of faculty members who
registered for the training programs implemented by MCID/JSU during the
reporting month.

· The travel documents of Iraqi faculty continue to impact activities outside Iraq.

· The U.S. visa processing consumes a substantial amount of time, effort and costs
that were not anticipated in the initial plan. This coupled with USAID requirements
pertaining to the completion and submission of J1 visa applications is impacting
our ability to bring faculty members to the U.S. for training.
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Training Programs Held in Northern Iraq in October 2004

Number of Participants# Training
Program

Implementation
Period

Types of
Participants UM UD DTI KWU RTI Total

1 Seminars on
Environment
Management

Oct. 6-7, 2004 Engineers &
researchers

11 7 0 0 1 19

2 CSHOP workshop Oct. 9-10, 2004 Doctors &
engineers

6 2 1 1 0 10

3 Workshop on
“Getting the
Evidence Right:
Practicing EBHC”

Oct. 11, 2004 Doctors 10 4 2 0 0 16

Nursing refresher
courses on Tools
& Methods to
Teach:

4 Public
Health/Community
Health Nursing

Oct. 12, 2004 Doctors &
nurses

20 0 2 0 0 22

5 Nursing Care of
the Adult Patients

Oct. 13, 2004 Doctors &
nurses

19 0 1 0 0 20

6 Nursing Care of
Pediatric Post-
Operative Patient
in the Hospital and
at Home

Oct. 14, 2004 Doctors &
nurses

20 0 3 0 0 23

Total 86 13 9 1 1 110
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Annex II
Performance Monitoring Report - October 2004

Photographic Exhibition of Monthly Activities

Seminars on Environment

Given for UM & UD Engineering Faculties
& Researchers

October 7, 2004

CSHOP Workshop

Conducted for UM & UD Faculties, KWU
& RTI – Doctors & Engineers

October 9, 2004

Workshop on Practicing Evidence Based
Health Care (EBHC)

Conducted for UM, UD & DTI Medical &
Nursing Faculties

October 11, 2004

Three Refresher Nursing Courses

Conducted for UM & DTI Nursing
Faculties

October 12, 2004
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Two UM & UD Engineering Faculty
Members Touring JSU Engineering

College Lab before Attending
WEFTEC’s Technical Sessions in New

Orleans, October 6-7, 2004

September 30, 2004

Access to EBSCO Online E-Library
Provided to Partner

Universities/Institutions
(search.epnet.com)

October 26, 2004

IT Infrastructure Project

Re-installation of Colored Concrete Tiles
Over Constructed Cable Channel

UM Main Campus

October 26, 2004

IT Infrastructure Project

Wiring inside Buildings through Fixed
Cable Trays

UM Main Campus

October 26, 2004
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HIGHER EDUCATION AND DEVELOPMENT PROJECT
(HEAD)

JACKSON STATE UNIVERSITY/MISSISSIPPI CONSORTIUM FOR
INTERNATIONAL DEVELOPMENT AND UNIVERSITY OF MOSUL

Cooperative Agreement No.: RAN-A-00-03-00100-00

Monthly Report
November 1-30, 2004

Part I: PROJECT ACTIVITIES DURING REPORTING PERIOD

A. INTRODUCTION

Jackson State University/Mississippi Consortium for International Development
(MCID/JSU) is pleased to submit this monthly report to USAID/Iraq. Through the
HEAD award, JSU/MCID, other U.S. partners, and the University of Mosul (UM)
have undertaken activities that facilitate achievement of the goals and objectives
included in the Recovery, Retooling and Revitalizing the University of Mosul project.

The project principally addresses the areas of public health, sanitation, nursing and
community outreach as sectors through which to enhance UM’s leadership role in a
new Iraq. Contained herein is a listing and discussion of major accomplishments for
November 2004. The report is divided into three sections: Part I contains a list of the
achievements for the month followed by a description of each accomplishment. Part
II contains a list of activities to be undertaken in December 2004. Part III contains a
list of obstacles that affect the project’s progress.

B. DESCRIPTION OF ACTIVITIES AND ACCOMPLISHMENTS

The MCID/JSU HEAD Program continued to make progress toward achievement of
the project goals and activities during the report period, November 1-30, 2004.
Activities and accomplishments during this period are outlined below:

1. Objective 1: Replacement of Destroyed Equipment and Textbooks

MCID continues to purchase equipment to replace laboratory, classroom and office
equipment for the partner institutions.

Inputs under Group I of the solicitation for laboratory equipment have been shipped,
by ICS Company from Dubai to Baghdad International Airport, awaiting clearance
for ultimate shipment to Mosul. These inputs, which include atomic absorption unit
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and spectrophotometer system, are to be delivered to UM for medical and engineering
research purposes.

2. Objective 2: Retooling of Faculties

JSU/MCID and the partners, in consultation with the UM Project Steering
Committee and UM, UD and DTI faculties, continue to undertake activities geared
toward retooling the partners’ faculties and enhancing the quality of education at
these institutions. During the reporting period the following activities were
accomplished:

a) Faculty Exchange Program

MCID continues to match UM faculty with faculty from its member institutions
as well as its other U.S partners. The second group of UM faculty - 14 Medical
College faculty members- will be paired with their American counter-parts with
the primary objective of facilitating professional growth and development. The
UM faculty will be provided access to innovative and state-of-the-art technology
and trends in their respective professions, and will network with UMMC faculty
to explore collaborative research opportunities.

b) Conferences/Workshops

Five UM faculty members from Nursing College participated in the Eighth
International Scientific Nursing Conference in Alexandria, Egypt, November 27-
29, 2004. Two faculty members of the Colleges of Medicine and Dentistry
Colleges attended the 4th Gulf Cooperation Council (GCC) Medical Education
Conference in UAE, November 28-30, 2004. They received conference
registration fees, travel and per diem allowances from the project. One DTI
Nursing faculty and three UM Medical faculty members informed MCID/Iraq
that they were unable to attend the conferences, due to various reasons including
security, closure of Iraqi borders, and delay in issuance of UAE Visa.

The two conferences were aimed at updating medical and nursing skills and
knowledge of the participants, and networking with regional counterparts.

3. Objective 3: Re-establishment of Institutional Viability

Substantial steps have been taken to restore UM’s viability through reconnecting
faculty and students with peers and colleagues inside and outside Iraq and to re-
establish and improve the University’s outreach efforts within the community.
During the reporting period the following were achieved:
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a) Expansion of Internet Access

Works under Phase I of the IT Infrastructure Project, a 9 km fiber-optic network
designed to provide intranet and Internet connectivity between buildings
comprising UM’s main campus, were completed on November 13, 2004.

Now each of the eleven buildings, housing Colleges of Dentistry, Veterinary
Medicine, Engineering (Dean Office, Electrical and Water Resource Engineering
Departments); Electronic Engineering; Computer Science and Mathematics
(Computer Engineering Department); and Science (Chemistry Department);
Central Library, University President Office, and Phone Exchange Office, is
linked via a local area network (LAN).

JSU/MCID is reviewing a proposal submitted by Dr. Mahmoud A. Manzoul,
Chair of Computer Engineering Department at JSU and PI for this project, for
reviewing and grouping the list of network equipment assembled by the UM IT
Team under Phase II of the project. He has grouped this Phase into three clusters-
intranet, IP phone and internet service via dish/satellite. Solicitations are
currently being prepared to send out for bids.

b) Electronic Book Access

As part of the MCID and Benetech partnership with the UM to create a digital
library that will serve the University and its constituents and establishment of a
searchable e-book repository at the University, the following activities were
carried out:

· Benetech provided, as requested, a list of 63 full-text journals, available
together with another list of 4,607 journals through the Academic Search
Premier collection on Elton B. Stephens Company (EBSOC) e-library, to
the UM Colleges of Medicine, Dentistry and Nursing.

Access to online publication collections from EBSCO e-library was
provided to UM, UD and DTI last month to enhance their library
collections and research capabilities. This service was made available
through a significant donation by EBSCO under a cooperative agreement
between USAID and the University of Oklahoma’s Al Sharaka program.

· Benetech made arrangements to purchase and ship a Canon 2-sided laser
printer and a high-speed scanner, which will be used for the e-book
library, to UM’s Central Library. A computer and a heavy-duty paper
cutter (for removing book bindings before scanning) are also being
procured for use with the e-book library.
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c) Mini-Grants

Fifty-eight faculty members from UM, UD and DTI Medical and Engineering
Colleges continue to make progress in their research/study projects supported by
same number of mini-grants awarded to their institutions.

Two progress reports were received from UD Medical College on two research
projects, which are being conducted on appendicitis and carpal tunnel syndrome
(C.T.S).

MCID is in the process of disbursement of the second payment of the mini-grants
awarded to UM and UD faculties.

d) CSHOP

MCID and UMMC are making preparations for implementation of second phase
of Community Sustainable Outreach Workshop (CSHOP), which includes award
of mini-grant funds for several short-term projects.

Ten faculty members from UM Colleges of Medicine, Dentistry, Pharmacy,
Nursing and Engineering; UD Colleges of Medicine and Engineering; DTI; and
the Kurdistan Women Union (KWU), who participated in the first phase of the
workshop, in October 2004, will be engaged in implementation of CSHOP
projects. This community outreach program is geared toward development of
nursing and medical practices around the delivery of public health services.

C. ADMINISTRATION AND FINANCE

· A UM team, comprised of Vice University President for Scientific Affairs/
Project Committee Chair; Dean of Electronic College/Chair/IT Committee; and
Head of College of Electronics’ Communication Engineering Department/IT
Committee member visited MCID/Iraq. Discussions were held on the revision
of the training programs; obstacles, especially with regard to J-1 visa
application for U.S. based training programs; security concerns, raised
particularly by the UM faculty attending training programs in the U.S; IT
Infrastructure Project; and access to EBSCO e-library. UM requested that all
U.S training programs to be put on hold to save time and money, and to look
for other options to deliver those programs in the region. UM also indicated that
they will contact the Iraqi Ministry of Higher Education to request from the
USAID to extend JSU/MCID program for another two years.

· The MCID/Iraq team attended the USAID partner’s meeting, in Erbil,
November 24-25, 2004. The meeting focused on review of strengths and
weaknesses in strategies in USAID projects. The meeting was attended by
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various partners especially the HEAD Project partners, UNICEF, CMOC Mosul
and others.

· The JSU/MCID Master Training Progress Report (Draft) was completed, and
includes all implemented and planned training programs under the HEAD
Project. In addition, MCID’s PC compiled and submitted project financial
information, which provides estimates of expenditures for each of the
partnering institutions; and women’s status report, which includes a database of
activities by gender and training dates.

· MCID Project team responded to the request made by Ms. Anne Vitale,
USAID/Baghdad Higher Education, regarding participation in the JSU/MCID
HEAD project activities. (See Annex II).

· As part of media coverage of the project activities, three reports were sent to the
Information Officer for Iraq, UNIRIN-Asia office for publication on their
website (www.irinnews.org), which is sponsored by the UN Office for the
Coordination of Humanitarian Affairs. The reports deal with UM, including
furnishing and equipping of medical auditorium, IT Infrastructure Project, and
training programs implemented in October 2004.

· The MCID/Iraq website (www.mcidiraq.org) was updated with the designing
and uploading of three website pages on the training programs conducted in
October 2004, and UM Colleges of Arts and Basic Education (formerly College
of Teachers’ Training). Revisions were also made to the website pages.

Part II: PLANNED ACTIVITIES FOR NEXT REPORTING PERIOD

The planned activities for December 2004 include the following:

· Delivery of lab equipment to UM, and delivery of books and materials to all
partner universities/institutions.

· Complete the matching of UM and MCID faculty.

· Four UM engineering faculty members, along with MCID/JSU’s PI and other
faculty, will participate in two IT and computer engineering conferences in Cairo,
Egypt.

· Distribution of solicitations of network equipment requested under Phase II of the
IT Infrastructure Project.

· Disbursement of 2nd of mini-grant payments to 54 UM faculty members, and
application for CSHOP mini-grant awards to UM, UD, DTI and KWU.
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PART III: OBSTACLES IMPACTING PROJECT PROGRESS

· The worsening security situation continues to impact the project activities in
terms of in-country travel, more specifically, travel to Mosul and Baghdad. Travel
outside Iraq has also become very difficult especially due to closure of borders.
As a result, one UM Medical College faculty member was unable to attend the 3rd

Arab Conference on Environmental Management and Workshop on Sustainable
Development, in Egypt, November 21-25, 2004.

Difficulties have also been encountered in shipping books and reference materials
to Iraq, due to the US Army’s current inability to facilitate shipment efforts and
efforts to identify alternative shipping vendors.

· The travel documents of Iraqi faculty continue to impact activities outside Iraq.
There was a delay in visa issuance for UM faculty members to attend the 4th
GCC Medical Education Conference, in UAE, November 28-30, 2004.

· The U.S. visa processing consumes a substantial amount of time, effort and costs
that were not anticipated in the initial plan. This coupled with USAID
requirements pertaining to the completion and submission of J-1 visa applications
and TraiNet is impacting JSU/MCID’s ability to bring faculty members to the
U.S. for training. Therefore, IT and IT network, Library and Benetech Print-on-
Demand training programs, scheduled in the U.S. in November/December 2004,
will to be re-scheduled and relocated.
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Annex I
Performance Monitoring Report – November 2004

Photographic Exhibition of Monthly Activities

T Infrastructure Project

Reinstallation of Color Concrete Tiles
Over Constructed Cable Channel

UM Main Campus

November 1, 2004

T Infrastructure Project

Reinstallation of Concrete Tiles
Over Constructed Cable Channel

UM Main Campus

November 1, 2004

T Infrastructure Project

LAN Wiring Inside Buildings

UM Main Campus

November 2004

T Infrastructure Project

LAN Wiring Inside Buildings

UM Main Campus

November 2004
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Website Page for Training Programs
Implemented in October 2004, Designed

& Linked to MCID/Iraq Website

November 7, 2004

Website Page for UM College of Arts
Designed & Linked to MCID/Iraq

Website

November 18, 2004

MCID/Iraq Team
in a Small Group Session with CMOC/
Karkuk, UNICEF & Hawai University
Project Team during USAID Partners’

Meeting, in Erbil, November 24-25, 2004

November 25, 2004

MCID/Iraq Team
Attended USAID Partners’Meeting, in

Erbil, November 24-25, 2004

November 25, 2004
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Annex II
Status Report on Women Participation in JSU/MCID HEAD Project Activities

HIGHER EDUCATION AND DEVELOPMENT PROJECT
JACKSON STATE UNIVERSITY/MISSISSIPPI CONSORTIUM FOR
INTERNATIONAL DEVELOPMENT AND UNIVERSITY OF MOSUL

Cooperative Agreement No. : RAN -A-00-03-00100-00

Jackson State University/Mississippi Consortium for International Development (JSU/MCID) is
pleased to submit this report on the inclusion of women in its Higher Education and Development
Project (HEAD). Through the HEAD award, JSU/MCID and other U.S. partners, in collaboration
with the University of Mosul (UM), University of Dohuk (UD) and Dohuk Technical Institute
(DTI) in Iraq, have undertaken activities that facilitate achievement of goals and objectives
pertinent to the Recovery, Retooling and Revitalizing the University of Mosul, University of
Dohuk and Dohuk Technical Institute project. The project principally addresses the areas of
public health, sanitation, nursing and community outreach as sectors through which the Iraqi
partnering institutions’ leadership role in a new Iraq can be enhanced. Contained herein is a
discussion of the extent to which the project has been attentive to the issue of gender.

At the outset, JSU/MCID was particularly sensitive to the plight of Iraqi women, giving extensive
consideration to extenuating circumstances across social, religious and ethnic boundaries. In
view of the fear and intimidation experienced by Iraqi women, as well as the culture of exclusion,
JSU/MCID sought and encouraged the participation of the Kurdish and Assyrian Women’s
organizations in project implementation. In fact, the original plan included working with in-
country NGOs to facilitate community outreach focusing on public health issues that
disproportionately impact women and children. At the direction of USAID, this community
outreach component was dropped; however, JSU/MCID maintained its alliance with the women’s
organizations and has included women in most, if not all, training activities. In order to keep
others abreast of activities and involvement, JSU/MCID also hosts these organization’s websites.

Admittedly, it has not been an easy or simple task – again, owing to a climate of fear and the
historical exclusion of women and the imposed limitations. During the course of project
implementation, there have been instances where women have agreed to participate in activities
but did not follow through on the commitment. JSU/MCID has recognized this as a derivative of
the still unstable social and political climate in Iraq. The prevailing plan has been to remain
steadfast in recruiting and encouraging women’s participation. In several instances, JSU/MCID
has insisted that specific female faculty members be included in activities that have women’s
issues as one of several foci. This acquiescence has also been elicited by the fact that the
JSU/MCID HEAD Project has included women in key leadership and management positions,
thereby providing role models for the Iraqi women. JSU/MCID will continue this practice,
extending opportunities to more women as activities unfold.

To date, JSU/MCID and its partners have initiated approximately 22 training activities. Of that
number, women have been involved in 19 or 86 percent. These training activities have served
267 individuals (83 or 31 percent were women). The attached spreadsheet provides a breakdown
of activities as well as the inclusion of women.
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JSU/MCID HEAD TRAINING ACTIVITIES

NAME GENDER TRAINING FOCUS INST DATE
Waad Mula-Abed Male Diabetes Research UM 3/23-26/04
Abdul-Jabbar Male Diabetes Research UM 3/23-26/04

Maida Y. Shamdeen Female Diabetes Research UM 3/23-26/04
Taher Q.A. Aldabbagh Male Diabetes Research UM 3/23-26/04

Radhwan H. Ibrahim Male Diabetes Research UM 3/23-26/04
Qutayba Nazar Alsafar Male Scientific Research UM 4/24/2004

Ahmed Al-Taweel Male Scientific Research UM 4/24/2004
Isam Al-Khayat Male Scientific Research UM 4/24/2004

Adlah Ltaqriq Female Scientific Research DTI 4/24/2004
Abdulla Sa'ed Male Scientific Research MoH 4/24/2004

Hishyar M. Salih Male Scientific Research UD 4/24/2004
Qasim H. Abdullah Male Scientific Research UD 4/24/2004

Farhad Sulayvani Male Scientific Research UD 4/24/2004
Ali Haider Al-Jameel Male Critiquing Research UM 4/26/2004

Sati M. Alrawi Male Critiquing Research UM 4/26/2004
Nizar Abdul-Qadir Male Critiquing Research UM 4/26/2004

Zaid Al Dewachi Male Critiquing Research UM 4/26/2004
Nabeel A. Khatab Male Critiquing Research UM 4/26/2004

Adlah Tawfiq Female Critiquing Research DTI 4/26/2004
Ra'ed Mohammad Male Critiquing Research UD 4/26/2004

Safer M. Haj Male Critiquing Research UD 4/26/2004
Sa'adi Barwari Male Critiquing Research UD 4/26/2004

Abdel T. Al-Seed Male Critiquing Research UD 4/26/2004
Mohmood Ahmed Male Dev. Scientific Abstracts UM 4/28/2004

Anmar Al-Talib Male Dev. Scientific Abstracts UM 4/28/2004

Abdulhaq Abdulmajeed Male Dev. Scientific Abstracts UM 4/28/2004

Ashraf Salem Male Dev. Scientific Abstracts UM 4/28/2004
Elham Haji Yehia Female Dev. Scientific Abstracts UM 4/28/2004

Nuha Hajem Female Dev. Scientific Abstracts UM 4/28/2004
Saad M. Alsufi Male Dev. Scientific Abstracts UD 4/28/2004

Halima Mohammed Female Dev. Scientific Abstracts UD 4/28/2004
Najem A Yassin Male Dev. Scientific Abstracts UD 4/28/2004

Bahjar Kareem Sami Male Dev. Scientific Abstracts UD 4/28/2004
Mahmood Ahmad Male Thesis/Dissertation Research UM 4/29/2004

Faziz Ayoob Male Thesis/Dissertation Research UM 4/29/2004

Faris B. Alsawaf Male Thesis/Dissertation Research UM 4/29/2004

Abdulsalam A. Mukhtar Male Thesis/Dissertation Research UM 4/29/2004

Kassim Al-Neaimy Male Thesis/Dissertation Research UM 4/29/2004

Sa'ad Alsufi Male Thesis/Dissertation Research DTI 4/29/2004

Asa'd A. Waheed Male Thesis/Dissertation Research UD 4/29/2004

Waleed J. Omar Male Thesis/Dissertation Research UD 4/29/2004

Mohammad Ahmad Male CO/CB for Health UM 4/29/2004

Kassim Al-Neaimy Male CO/CB for Health UM 4/29/2004

Saad Y. Saeed Male CO/CB for Health UD 4/29/2004
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NAME GENDER TRAINING FOCUS INST DATE

Salwa H. Ghailan Female CO/CB for Health UM 4/29/2004

Sanaa Thanoon Female CO/CB for Health UM 4/29/2004

Khalaf Hassan Male CO/CB for Health UD 4/29/2004

Sa'ad Alsufi Male CO/CB for Health DTI 4/29/2004

Kassim Abdullah Male TRAIN/Critical Care Nursing UM 6/2-7/30/04
Sana Thanoon Female TRAIN/Critical Care Nursing UM 6/2-7/30/04

Salwa Hazim Ghailan Female TRAIN/Critical Care Nursing UM 6/2-7/30/04
Rund Ali Albazzaz Female Geoscience UM 7/12-16/04

Huger Anwer Mustafa Male Scientific Research/Training Trip DTI 8/23/2004
Taher Othman Male Scientific Research/Training Trip DTI 8/23/2004

Nawzad Suleiman Male Scientific Research/Training Trip DTI 8/23/2004
Ahmed Nazi Male Scientific Research/Training Trip DTI 8/23/2004

Bewar Abdullah Male Scientific Research/Training Trip DTI 8/23/2004
Nazem Najmaddin Male Scientific Research/Training Trip DTI 8/23/2004

Abdulqhafur Ramadhan Male Scientific Research/Training Trip DTI 8/23/2004
Rezaq Kalash Male Scientific Research/Training Trip DTI 8/23/2004

Heshiyar Fareeq Male Scientific Research/Training Trip DTI 8/23/2004
Ameer Yaseen Male Scientific Research/Training Trip DTI 8/23/2004

Cheemen Sabri Female Scientific Research/Training Trip DTI 8/23/2004
Amina Idrees Female Scientific Research/Training Trip DTI 8/23/2004

Delshad Mersho Male Scientific Research/Training Trip DTI 8/23/2004
Shermeen Ahmed Female Scientific Research/Training Trip DTI 8/23/2004

Laila Sa'dullah Female Scientific Research/Training Trip DTI 8/23/2004
Rezgar Mehdi Male Scientific Research/Training Trip DTI 8/23/2004

Ahmed Hussein Male Scientific Research/Training Trip DTI 8/23/2004

Shawkat Sabri Male Scientific Research/Training Trip DTI 8/23/2004

Ibrahim Ismael Male Scientific Research/Training Trip DTI 8/23/2004

Fathi Ghaffar Male Scientific Research/Training Trip DTI 8/23/2004

Jiyan Ibrahim Female Scientific Research/Training Trip DTI 8/23/2004

Adllah T. Nu'man Female Scientific Research/Training Trip DTI 8/23/2004

Ismael S. Murad Male Scientific Research/Training Trip DTI 8/23/2004

Buhar M. Tawfeeq Female Scientific Research/Training Trip DTI 8/23/2004

Adllah T. Nu'man Female English Course for Nurses DTI 9/11-10/10/04

Sadar A Issa Male English Course for Nurses DTI 9/11-10/10/04

Ismael S. Murad Male English Course for Nurses DTI 9/11-10/10/04

Khelmeen I. Abdullah Female English Course for Nurses DTI 9/11-10/10/04

Buhar M. Tawfeeq Female English Course for Nurses DTI 9/11-10/10/04

Amal S. Mohammed Female English Course for Nurses DTI 9/11-10/10/04

Nihad M Mohammed Male English Course for Nurses DTI 9/11-10/10/04

Jihan Noori Female English Course for Nurses DTI 9/11-10/10/04

Basem Mohammed Male English Course for Nurses DTI 9/11-10/10/04

Mahdiyan Othman Female English Course for Nurses DTI 9/11-10/10/04

Hamed Mahmood Male English Course for Nurses DTI 9/11-10/10/04

Suham Abdullah Female English Course for Nurses DTI 9/11-10/10/04

Abdulwahed Taha Male English Course for Nurses DTI 9/11-10/10/04

Gehan Al-Sofi Female 4 Environental Health Seminars UD 10/6-7/04
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NAME GENDER TRAINING FOCUS INST DATE

Rondik Adil Female 4 Environmental Health Seminars UD 10/6-7/04

Gulan Baper Hassan Female 4 Environmental Health Seminars UD 10/6-7/04

Shamel I. Al-Kadhi Male 4 Environmental Health Seminars UD 10/6-7/04

Madhat Yousif Raoof Male 4 Environmental Health Seminars UD 10/6-7/04

Adil M. Raheem Male 4 Environmental Health Seminars UD 10/6-7/04

Ramadan Hamza Male 4 Environmental Health Seminars UD 10/6-7/04

Musa'b Abdula _ Jabar Male 4 Environmental Health Seminars UM 10/6-7/04

Latih Abudl-Aleem Male 4 Environmental Health Seminars UM 10/6-7/04

Abaoi Soad Abid 4 Environmental Health Seminars UM 10/6-7/04

Ahlam Zeki Ameen Female 4 Environmental Health Seminars UM 10/6-7/04

Ahmed Y Shehab Male 4 Environmental Health Seminars UM 10/6-7/04

Safwan Jalal Hanna Male 4 Environmental Health Seminars UM 10/6-7/04

Riayadh Mahmood Saleh Male 4 Environmental Health Seminars UM 10/6-7/04

Abdulmuhsin Lshihab Male 4 Environmental Health Seminars UM 10/6-7/04

Muath H. Mustafa Male 4 Environmental Health Seminars UM 10/6-7/04

Taha Ahmed Altyar Male 4 Environmental Health Seminars UM 10/6-7/04

Mazin Nazar fadhel Male 4 Environmental Health Seminars UM 10/6-7/04

Muhammed Albarwary Male 4 Environmental Health Seminars RTI 10/6-7/04

Adil M Raheem Male Community Sustainable Health UD 10/9-10/04

Khalaf Hassan Male Community Sustainable Health UD 10/9-10/04

Sardar Abdallah Issa Male Community Sustainable Health DTI 10/9-10/04

Ahmed M. Ali Male Community Sustainable Health UM 10/9-10/04

Walleed Gh. Ahmad Male Community Sustainable Health UM 10/9-10/04

Hazim A. Mohammed Male Community Sustainable Health UM 10/9-10/04

Saher Sami Male Community Sustainable Health UM 10/9-10/04

Mohammed Ahmed Said Male Community Sustainable Health UM 10/9-10/04

Hekmat H. Nader Male Community Sustainable Health UM 10/9-10/04

Avian Sabree Abdulkhaliq Female Community Sustainable Health KWU 10/9-10/04

Muzahim H. Hanna Male Evidence Based Health Care UM 10/11/2004

Mohammed Thanoon Younis Male Evidence Based Health Care UM 10/11/2004

Zaid Alwattar Male Evidence Based Health Care UM 10/11/2004

Walleed G. Ahmed Male Evidence Based Health Care UM 10/11/2004

Humam Ghanim Ibraheem Male Evidence Based Health Care UM 10/11/2004

Arwaa M. Fawzi Alsarraf Female Evidence Based Health Care UM 10/11/2004

Asmaa Ghanem Female Evidence Based Health Care UM 10/11/2004

Maida Yousif Shamdeen Female Evidence Based Health Care UM 10/11/2004

Rawa Younis Mahmood Female Evidence Based Health Care UM 10/11/2004

Nada Ali Ahmad Female Evidence Based Health Care UM 10/11/2004

Safar M. Haj Male Evidence Based Health Care UD 10/11/2004

Wajeah Abdul-Ghani Male Evidence Based Health Care UD 10/11/2004

Milad A. Yalda Male Evidence Based Health Care UD 10/11/2004

Khalaf H. Gargary Male Evidence Based Health Care UD 10/11/2004

Ahmad Avdil Male Evidence Based Health Care DTI 10/11/2004

Hamed Mamood Male Evidence Based Health Care DTI 10/11/2004

Kassim Abdullah Male Public Health Nursing/Methods UM 10/12/2004

Bushra Hassan Female Public Health Nursing/Methods UM 10/12/2004
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NAME GENDER TRAINING FOCUS INST DATE

Esraa Adnan Saeed Female Public Health Nursing Methods UM 10/12/2004

Amera Ali Female Public Health Nursing Methods UM 10/12/2004

Thanoon Mohamed Male Public Health Nursing Methods UM 10/12/2004

Talaat Abdul Rahamn Male Public Health Nursing Methods UM 10/12/2004

Sana Thanoon Female Public Health Nursing Methods UM 10/12/2004

Ghada Sadeeq Female Public Health Nursing Methods UM 10/12/2004

Eman Ahmed Female Public Health Nursing Methods UM 10/12/2004

Duaa Mohammed Female Public Health Nursing Methods UM 10/12/2004

Hanady Jabbar Female Public Health Nursing Methods UM 10/12/2004

Zekri Mahmood Merza Male Public Health Nursing Methods UM 10/12/2004

Radhwan Hussein Male Public Health Nursing Methods UM 10/12/2004

Munther Nather Male Public Health Nursing Methods UM 10/12/2004

Muhamed Abdul-Aziz Male Public Health Nursing Methods UM 10/12/2004

Suha Jaber Female Public Health Nursing Methods UM 10/12/2004

Yamama Abdul Female Public Health Nursing Methods UM 10/12/2004

Mohammed Hadger Male Public Health Nursing Methods UM 10/12/2004

Saad Hussein Murad Male Public Health Nursing Methods UM 10/12/2004

Yusrah M. Ismael Female Public Health Nursing Methods UM 10/12/2004

Sardar Abdullah Male Public Health Nursing Methods DTI 10/12/2004

Adla Tawfiq Female Public Health Nursing Methods DTI 10/12/2004

Kassim Abdullah Male Nursing Care of Adult Patients UM 10/13/2004

Bushra Hasan Female Nursing Care of Adult Patients UM 10/13/2004

Esraa Adnan Saeed Female Nursing Care of Adult Patients UM 10/13/2004

Amera Ali Female Nursing Care of Adult Patients UM 10/13/2004

Talaat Abdul Rahamn Male Nursing Care of Adult Patients UM 10/13/2004

Ghada Sadeeq Female Nursing Care of Adult Patients UM 10/13/2004

Eman Ahmed Female Nursing Care of Adult Patients UM 10/13/2004

Duaa Mohammed Female Nursing Care of Adult Patients UM 10/13/2004

Hanady Jabbar Female Nursing Care of Adult Patients UM 10/13/2004

Zekri Merza Male Nursing Care of Adult Patients UM 10/13/2004

Radhwan Hussein Male Nursing Care of Adult Patients UM 10/13/2004

Munther Nather Male Nursing Care of Adult Patients UM 10/13/2004

Muhamed Abdul-Aziz Male Nursing Care of Adult Patients UM 10/13/2004

Suha Jaber Female Nursing Care of Adult Patients UM 10/13/2004

Thanoon Mohamed Male Nursing Care of Adult Patients UM 10/13/2004

Sana Thanoon Female Nursing Care of Adult Patients UM 10/13/2004

Mohammed Hadger Male Nursing Care of Adult Patients UM 10/13/2004

Saad Hussein Murad Male Nursing Care of Adult Patients UM 10/13/2004

Yusrah M. Ismael Female Nursing Care of Adult Patients UM 10/13/2004

Sardar Abdullah Male Nursing Care of Adult Patients DTI 10/13/2004

Kassim Abdullah Male Pediatric Post Operative/Nursing UM 10/14/2004

Bushra Hasan Female Pediatric Post Operative/Nursing UM 10/14/2004

Esraa Adnan Saeed Female Pediatric Post Operative/Nursing UM 10/14/2004

Amera Ali Female Pediatric Post Operative/Nursing UM 10/14/2004

Talaat Abdul Rahamn Male Pediatric Post Operative/Nursing UM 10/14/2004

Ghada Sadeeq Female Pediatric Post Operative/Nursing UM 10/14/2004
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NAME GENDER TRAINING FOCUS INST DATE

Eman Ahmed Female Pediatric Post Operative/Nursing UM 10/14/2004

Duaa Mohammed Female Pediatric Post Operative/Nursing UM 10/14/2004

Hanady Jabbar Female Pediatric Post Operative/Nursing UM 10/14/2004

Zekri M. Merza Male Pediatric Post Operative/Nursing UM 10/14/2004

Radhwan Hussein Male Pediatric Post Operative/Nursing UM 10/14/2004

Munther Nather Male Pediatric Post Operative/Nursing UM 10/14/2004

Muhamed Abdul-Aziz Male Pediatric Post Operative/Nursing UM 10/14/2004

Suha Jaber Female Pediatric Post Operative/Nursing UM 10/14/2004

Yamama Aabdul Female Pediatric Post Operative/Nursing UM 10/14/2004

Thanoon Mohamed Male Pediatric Post Operative/Nursing UM 10/14/2004

Sana Thanoon Female Pediatric Post Operative/Nursing UM 10/14/2004

Mohammed Hadger Male Pediatric Post Operative/Nursing UM 10/14/2004

Saad Hussein Murad Male Pediatric Post Operative/Nursing UM 10/14/2004

Yusrah M. Ismael Female Pediatric Post Operative/Nursing UM 10/14/2004

Adla Tawfiq Female Pediatric Post Operative/Nursing DTI 10/14/2004

Sardar Abdallah Male Pediatric Post Operative/Nursing DTI 10/14/2004

Farahad Sulyvani Male Curriculum Planning UD 9/5-8/04

Bahdeen Baleta Male Curriculum Planning UD 9/5-8/04

Abass Rostim Male Water Resources & Environment UD 9/22-10/6/04

Kossay Dawoud Male Water Resources & Environment UM 9/22-10/6/04

Subhi Khalaf Male Advances in Nursing UM 11/27-29/04

Beida Abdulregaz Female Advances in Nursing UM 11/27-29/04

Ilham Abdullah Female Advances in Nursing UM 11/27-29/04

Bashar Jasem Male Advances in Nursing UM 11/27-29/04

Mohammed Hiyawi Male Advances in Nursing UM 11/27-29/04

Faris Ahmed Male Medical Research & Evaluation UM 11/28-30/04

Abdulhaq Suliman Male Medical Research & Evaluation UM 11/28-30/04




